

December 1999

# 1998 BPA HABITAT PROJECTS COMPLETED WITHIN THE ASOTIN CREEK WATERSHED, WA

Completion Report 1999



DOE/BP-11185-1



This report was funded by the Bonneville Power Administration (BPA), U.S. Department of Energy, as part of BPA's program to protect, mitigate, and enhance fish and wildlife affected by the development and operation of hydroelectric facilities on the Columbia River and its tributaries. The views of this report are the author's and do not necessarily represent the views of BPA.

This document should be cited as follows:

*Johnson, Bradley J. - Asotin County Conservation District, 1999, 1998 BPA Habitat Projects Completed Within the Asotin Creek Watershed, WA, 1999 Completion Report to Bonneville Power Administration, Portland, OR, Contract No. 98AP11185, 98AP11197, 97AP36971, 97AP37439, Project No. 98-45, 98-46, 97-82, 97-86, 29 electronic pages (BPA Report DOE/BP-11185-1)*

This report and other BPA Fish and Wildlife Publications are available on the Internet at:

**<http://www.efw.bpa.gov/cgi-bin/efw/FW/publications.cgi>**

For other information on electronic documents or other printed media, contact or write to:

Bonneville Power Administration  
Environment, Fish and Wildlife Division  
P.O. Box 3621  
905 N.E. 11th Avenue  
Portland, OR 97208-3621

Please include title, author, and DOE/BP number in the request.

*1998 BPA Habitat Projects Completed  
Within the Asotin Creek Watershed, WA*

Ridge-Top to Ridge-Top Habitat Projects

**1998 BPA Completion Report - November 1999**



Cooperators:

Bonneville Power Administration  
Washington State Conservation Commission  
Washington State Department of Fish & Wildlife  
Umatilla National Forest, Pomeroy Ranger Dist.  
Natural Resource Conservation Service  
*1998 BPA Habitat Projects Completed*

*Within the Asotin Creek Watershed, WA*

*BPA Completion Report – December 1999*

<i>Project # 98-45</i>	<i>Purchase Order # 98AP11185</i>
<i>Project # 98-46</i>	<i>Purchase Order # 98AP11197</i>
<i>Project # 97-82</i>	<i>Purchase Order # 97AP36971</i>
<i>Project # 97-86</i>	<i>Purchase Order # 97AP37439</i>

Prepared for:

Bonneville Power Administration  
Washington State Conservation Commission  
Washington Department of Fish and Wildlife  
Umatilla National Forest, Pomeroy Ranger Dist.  
Natural Resource Conservation Service

by:

Bradley J. Johnson  
District Manager  
Asotin County Conservation District  
720 Sixth St., Suite B  
Clarkston, WA 99403  
[brad-johnson@wa.nacdn.net](mailto:brad-johnson@wa.nacdn.net)

We express our appreciation to Mark Shaw of the Bonneville Power Administration for funding recommendations. Jim Schroeder and Courtney B. Smith of the Clarkston NRCS Field Office and Cheryl Sonnen of the Asotin County Conservation District for their support and guidance. We also thank Rick Stauty, Jim Shawley and Roberta Lewis from the Pomeroy NRCS Field Office, Larry Cooke, Barry Southerland and Larry Johnson from the State Office NRCS Stream Team, Glen Mendel and Steve Martin from the Washington Department of Fish and Wildlife, Del Groat of the U.S. Forest Service Pomeroy Ranger District, and Rick Edwards from the National Marine Fisheries Service for their recommendations and cooperation in these habitat projects.

A special thanks to Potlatch Corporation, Army Corps of Engineers, and cities of Lewiston and Clarkston for donating trees with root wads for projects as well as Hanley Nursery for donating 250 potted dogwood trees. Additionally we wish to thank the Asotin County Commissioners, Asotin County Road Department and participating landowners for input and cooperation.

Thanks to Latah Tree Farms, Menzel Crane and Transport and Heuett Construction for their long hours and minimal impact of our natural resources during in-stream habitat project construction; Centennial Fence and Snake River Fence for their long hours and conservation techniques during fencing projects; and the Nez Perce Salmon Corps for their labor and commitment to protecting and restoring Asotin Creek watershed habitats.

Additionally to my wife Amy Johnson, who helped provide me with one of life's biggest miracles. Thank you for your patience and understanding throughout the long days and unending fieldwork during your pregnancy. We were truly blessed with a wonderful baby boy, David Kenneth born July 19, 1998, during our in-stream work window.

The Asotin Creek Model Watershed Program (ACMWP) is the primary entity coordinating habitat projects on both private and public lands within the Asotin Creek watershed. The Asotin Creek watershed covers approximately 325 square miles in the Blue Mountains of southeastern Washington. Snake River spring chinook salmon, summer steelhead and bull trout, which are listed under the Endangered Species Act (ESA), are present in the watershed.

The ACMWP began coordinating habitat projects in 1995. Approximately two hundred forty-six projects have been implemented through the ACMWP as of 1998. Fifty-nine of these projects were funded in part through Bonneville Power Administration's 1998 Columbia Basin Fish and Wildlife Program. These projects used a variety of methods to enhance and protect watershed conditions. In-stream work for fish habitat included construction of hard structures (eg. vortex rock weirs), meander reconstruction, placement of large woody debris (LWD) and whole trees and improvements to off-channel rearing habitat; one hundred thirty-nine pools were created with these structures. Three miles of stream benefited from riparian improvements such as fencing, vegetative plantings, and noxious weed control. Two alternative water developments were completed, providing off-stream-watering sources for livestock. 20,500 ft of upland terrace construction, seven sediment basin construction, one hundred eighty-seven acres of grass seeding, eight hundred fifty acres of direct seeding and eighteen sediment basin cleanouts were implemented to reduce sediment production and delivery to streams in the watershed.

### *Subbasin Description*

Asotin Creek, a tributary to the Snake River (Rm 145) drains approximately 325 square miles of Asotin and Garfield Counties. The headwaters of Asotin Creek originate in the Blue Mountains (6,200 ft) and flow east into the Snake River (800 ft) at Asotin, Washington.

The subbasin contains dryland and irrigated cropland, rangeland and forests. The Umatilla National Forest, Washington Department of Fish and Wildlife (WDFW) and Department of Natural Resource lands cover most of the headwaters, which is approximately 15% of watershed. The watershed is largely rural, comprised of farming (30%), ranching (30%), and timber enterprises (40%). Asotin, a small town, is located at the mouth of the creek and concentrated rural development extends upstream about three miles.

Bonneville Power Administration (Bonneville) funds are utilized to improve on “grass roots” public and agency cooperation and collaboration for habitat restoration on private and public property. This program continues to coordinate, assess, implement, and monitor fish and their habitats through cost-share programs in the Asotin Creek watershed. The program is consistent with the Independent Scientific Review Panel’s recommendation to the North West Power Planning Council to support habitat restoration projects and the “Model Watershed” Programs.

### *Fish Status*

Asotin Creek remains an important Snake River tributary for anadromous salmonid production in Washington and has been given the distinction of a reserve for wild steelhead under current WDFW management policy (Glen Mendel, WDFW Fisheries Biologist, personal communication). Charley Creek, an upper tributary, has some of the highest densities of juvenile steelhead in southeastern Washington according to recent WDFW fisheries surveys (Glen Mendel).

ESA listed stocks of summer steelhead, spring chinook salmon, and bull trout along with resident rainbow trout utilize the Asotin Creek watershed. Historical records indicate that Asotin Creek once harbored strong runs (> 800 adults) of summer steelhead and moderate runs (> 100 adults) of spring chinook salmon. However, recent surveys indicate few adult chinook salmon spawn in Asotin Creek and spawner escapement for steelhead has declined to about 200 (ACMWP, 1995). A 1993 Forest Service survey documented the presence of bull trout in the middle branch of the North Fork of Asotin Creek and the lower 1.5 miles of the South Fork of the North Fork of Asotin Creek, and in Charley Creek. The WDFW’s Salmon and Steelhead Stock Inventory (SASSI 1992) indicates their presence only in the North and South Forks of Asotin Creek.

### *Watershed Assessment*

The *Asotin Creek Model Watershed Plan (Plan)* was completed and printed in 1995. It was the first Bonneville funded Model Watershed Plan completed that deals specifically with watershed restoration and protection focused on fish habitat restoration.



### *Limiting Factors*

Anadromous salmonid production is impacted by high summer stream temperatures, turbidity, sedimentation, loss of riparian vegetation, and lack of suitable resting and rearing pool habitat as recognized by the *Plan*. Over the past 100 years timber harvest, roads, farming, livestock management, recreational activities, flood plain encroachment and catastrophic flood events have contributed to habitat degradation.

### *Goals, Objectives and Strategies*

The indigenous anadromous fish species most actively targeted for management in the Asotin Creek watershed are spring chinook salmon and summer steelhead. The goals for these species are to restore sustainable, naturally producing populations to support tribal and non-tribal harvest and cultural and economic practices while protecting the biological integrity and genetic diversity of these species in the watershed.

1. Reduce pre-spawner adult mortality
  - a. riparian planting projects for long-term LWD recruitment for shade
  - b. increase habitat complexity by adding LWD into in-stream projects
  - c. increase pool quantity and quality, decrease width/depth ratio by in-stream structures, and long-term natural floodplain and channel restoration
2. Increase incubation success
  - a. continue upland cost-share for sediment reduction projects
  - b. in-stream structures designed to scour and sort spawning gravels
  - c. riparian plantings for streambank stabilization and LWD recruitment
  - d. riparian management plans for alternative water and fencing projects
3. Increase juvenile salmonid survival
  - a. in-stream habitat restoration according to sound fluvial geomorphic principals
  - b. increase pools w/LWD to improve over-winter survival of juveniles
  - c. decrease width and increase stream depth
  - d. identify cool water refugia and protect and restore in-stream and riparian habitat
  - e. construct off-channel rearing areas from springs and add LWD component for habitat complexity
  - f. riparian plantings for shade, cover and LWD recruitment
  - g. riparian management plans with fencing and off-site watering
4. Manage Asotin Creek as a reserve for wild steelhead
5. Begin planning for spring chinook re-introduction with an appropriate stock

The broad general strategies used to achieve the habitat objectives include protecting and restoring prioritized habitat through the use of in-stream, riparian and upland Best Management Practices. Hatchery steelhead will not be released into Asotin Creek.



### *Research, Monitoring and Evaluation*

The District has contracted with Northwest Management, Washington State University, Washington Department of Fish and Wildlife, and the Natural Resource Conservation Service to monitor pre- and post-habitat restoration projects, chemical and physical attributes as well as temperature, riparian habitat, and upland sediment reduction practices. Baseline information is being documented for restoration activities, and to determine effectiveness of projects addressing limiting factors. WDFW is continuing to monitor the spring chinook and steelhead populations in Asotin Creek. This monitoring includes spawning surveys and juvenile population estimates.

### *Where are we and What Else Needs to be Accomplished*

Key components of the Watershed Plan:

<i>Objectives of the Plan</i>	<i>Proposed in Plan</i>	<i>Accomplished to Date</i>
<i>Stream and Riparian</i>		
Riparian Plantings	36,000 linear ft	30,000 linear ft
Off-Channel Rearing Sites	6	2
Meander Reconstruction	2,600 linear ft	1,600 linear ft
In-Stream Habitat Structures	144	320
Riparian Fencing	26,400 linear ft	27,000 linear ft
<i>Forestland</i>		
Stockwater/Wildlife Ponds	6	3
Tree Plantings	30 acres	30.4 acres
Critical Area Plantings	50 acres	None to Date
<i>Rangeland</i>		
Cross Fencing	26,400 linear ft	3,034 linear ft
Well Developments	4	1
<i>Cropland</i>		
Permanent Grass Cover	3,500 acres	658 acres
Terraces	150,000 linear ft	55,000 linear ft
Sediment Basins	40	41
Grass Waterways	10 acres	3 acres
Filter Strips	4 acres	2 acres

Watershed restoration work remains to be done in the riparian and uplands alike. Conditions have changed in the watershed since 1995. Two flood events resulted in reduced riparian vegetation and loss of pool habitat. Some additional in-stream work is needed to restore pool to riffle ratios for adults and juveniles. Monitoring & Evaluation remains to be completed as identified by the Asotin Creek Technical Advisory Committee as well as habitat improvement and monitoring projects. This Periodic re-evaluation of program effects will help to determine successes or failures. Riparian vegetation planting methods need to be improved and increased riparian buffer project participation is needed. Steelhead and bull trout distribution, abundance, and habitat use in George Creek, a major tributary of Asotin Creek should be determined. Projects to enumerate adult steelhead returns and smolt production in Asotin Creek will be conducted.

### *Action by Others*

- USDA – 68 landowner contracts - 16,967.7 acres of Conservation Reserve Program CRP in Asotin Creek watershed  
– \$875,040 annually paid out to watershed CRP contracts for 10 years
- USDA – 3 landowner contracts (FY 1998)– 787.7 acres of Environmental Quality Incentive Program (EQIP) in Asotin Creek watershed  
\$19,497.03 annually paid out to watershed EQIP contracts for 3 years  
BMP's no-till, pasture/hayland planting, nutrient & pest management, sediment basin and grass waterways and summerfallow reduction
- USDA – 2 landowner contracts (FY 1999)– 803.9 acres of EQIP in Asotin watershed  
\$20,097.50 annually paid out to watershed EQIP contracts for 3 years  
Best Management Practices: no-till, nutrient & pest management, sediment basin and grass waterways and summerfallow reduction
- USDA – 1 landowner contract – WHIP in Asotin Creek watershed  
Wildlife Habitat Incentives Program \$6,910 funded for off-channel rearing areas and wire and rock fences to reduce vehicle damage to WDFW ground
- Forest Service – Pomeroy Ranger District – \$59,750.00 for FY 1998  
Road obliteration, cut slope plantings using native trees and grass, fencing projects, prescribed fire and habitat restoration projects
- Washington State Conservation Commission – *Water Quality Allocation Grant* –  
1996 – Lick Creek Water Gap Fencing Project w/Forest Service \$1,501.64  
1997 – Hood Alternative Water Development \$13,816.01
- Washington State Conservation Commission – *Competitive Grant* – In-Stream Projects  
1996 – Schlee Alternative Water Development repairs \$894.62  
1996 – Headgate Park In-Stream Habitat and Monitoring Project \$21,351.76  
1996 – North Fork Asotin Creek In-Stream Habitat Project \$16,631.25
- Washington State Conservation Commission – *Competitive Grant* – Upland Cost-Share  
1996 – 1999 – Upland Best Management Practices to reduce erosion  
\$78,733.53 Cost-Share paid by Grant    \$26,244.52 paid by Landowners
- Washington State Conservation Commission – *Upland Implementation Grant*  
1997 – 1999 – Upland Best Management Practices to reduce erosion  
\$15,552.09 Cost-Share paid by Grant    \$30,077.83 paid by Landowners
- Washington State Conservation Commission – Water Quality Monitoring Grant  
1997 - 1999 - Grant with WSU to monitor water quality in Asotin Creek  
\$37,000.00 for salaries, benefits and contract with WSU
- Washington Department of Fish and Wildlife – LSRCP  
1980 – Present – Monitoring spring chinook & steelhead populations

HB 2496 Habitat Restoration Block Grant – Upland Cost-Share

1998 – Upland Best Management Practices to reduce erosion

\$1,849.44 Cost-Share paid by Grant                      \$1,849.44 paid by Landowners

HB 2496 Habitat Restoration Block Grant – In-Stream Habitat Restoration Projects

1998 - \$123,150.56 100% Cost-Share on prioritized habitat restoration projects

riparian fencing 28,165 ft, two in-stream projects 42 pools and tree plantings

Continued efforts in the basin are needed by private landowners, USFS, WDFW, and others to protect and increase the size and complexity of riparian vegetation buffers and to reduce sediment delivery to Asotin Creek.

*Past Accomplishments*

1991 - Asotin Creek Water Quality Monitoring Project

1993 - Initiated collaboration with Citizens and Agency Representatives on Sensitive Fish and Wildlife Resource Issues

1994 – Agricultural collaboration with citizens and agency representatives on sensitive fish and wildlife resource issues

1994 – Continued intensive tree planting efforts on Asotin Creek and its tributaries

1994 – Completed watershed analysis for Asotin Creek watershed

1995 – ISCO water sampling units and HOBO temperature meters deployed throughout the watershed

1995 - Bonneville Early Action Projects completed on Asotin Creek

1995 – *Asotin Creek Model Watershed Plan* completed and printed

1995 – Continued tree planting efforts with local schools, boy scouts, girl scouts and volunteers

1995 – WCC grant funding for upland and riparian restoration projects in Asotin Creek watershed from the WA State Legislature

1995 – Frost free watering troughs installed at three locations in watershed

1996 – Continue water quality and temperature and monitoring throughout watershed

1996 – Continue tree planting efforts with local schools and volunteer groups

1996 – Initiated Bonneville Early Action in-stream habitat restoration projects

1996 – Implemented Headgate Park pre- and post- monitoring of habitat restoration projects funded by WCC

1997 – Technical report completed for Headgate Park pre- and post-habitat and resulting changes in pool habitat availability and abundance of juvenile steelhead

1997 – Continued tree planting projects

1997 – Bonneville funding used for upland and riparian habitat restoration projects

1997 – WCC funding for upland sediment reduction practices in watershed

1997 – Initiated Natural Resource Conservation Service (NRCS) and ACCD Meander Reconstruction habitat monitoring

1997 – Completed 11 channel and fish habitat improvement projects on Asotin Creek

1997 – Completed 54 sediment basin cleanouts in Asotin County

1997 – Completed 5 riparian fencing projects on Asotin Creek

1997 – Supplied four aquariums to local schools for “Salmon in Classroom” project

1997 – Completed two brush revetment / streambank protection projects with students

1997 – “*Model Watershed Newsletter*” receives 3<sup>rd</sup> place in national competition

- 1998 – Held first Envirothon competition for local schools
- 1998 – Intensive tree planting efforts using mechanical means to plant willow and cottonwood trees. Students and volunteers planted rooted stock such as ponderosa pine and blue elderberry
- 1998 – Continue Headgate Park post-habitat restoration monitoring
- 1998 – Continued Bonneville funding for upland sediment reduction, riparian/floodplain management and in-stream restoration projects
- 1998 – Initiated water quality and storm event sampling on Asotin Creek with Washington State University (WSU)
- 1998 – Initiated WDFW pre- and post- habitat restoration monitoring
- 1998 – Completed reports for 1997 Bonneville Habitat Restoration Projects including photo documentation, expected benefits, description and costs
- 1998 – Completed aerial surveys of upland and riparian habitat restoration projects and photo documentation
- 1998 – Initiated NRCS and ACCD sediment basin monitoring funded by WCC
- 1998 – Continued NRCS and ACCD Meander Reconstruction monitoring
- 1998 – Completed 19 fish habitat restoration projects in Asotin Creek watershed
- 1998 – Completed 6 riparian fencing projects along Asotin Creek
- 1998 – Completed 18 sediment basin cleanouts in Asotin Creek watershed
- 1998 – Release 600 trout fry from Salmon in the Classroom Project

*1998 BPA Projects Completed and Funds Expended*

Category	Costs	Percentages
Monitoring and I & E	\$ 14,517.19	6 %
In-Stream	\$148,272.50	58 %
Riparian	\$ 31,934.58	12 %
Upland	\$ 9,491.16	4 %
Coordinator Budget	\$52,185.78	20 %
<b>TOTALS</b>	<b>\$256,401.21</b>	<b>\$256,401.21</b>

Year	Practice	Units	Costs
1998	Monitoring and I&E		\$14,517.19
1998	In-Stream Projects	17 sites	\$125,742.60
1998	Rock Blasting		\$6,981.94
1998	Rootwad Hauling		\$16,079.66
1998	Electric Fence	10,000 ft	\$3,155.20
1998	Riparian Fence	5,059 ft	\$10,924.49
1998	Lick Creek Fence	1,900 ft	\$2,296.54
1998	Direct Seeding 1 yr	133 ac	\$2,000.00
1998	Sediment Basin Cleanouts	17 sites	\$7,491.16
1998	Tree Cuttings & Plantings	7,500 trees	\$15,026.65
1998	Coordinators Budget	1 yr	\$52,185.78
<i>1998</i>	<i>TOTALS</i>		<i>\$256,401.21</i>

*80 % of Funding for On-the-Ground Habitat Projects*

*20 % of Funding for Administration*

*Project: Asotin Watershed Channel and Riparian Restoration*  
*Project # 98-46 (BPA # 98AP11197)*

*Background:* The 1998 Asotin Watershed Channel and Riparian Restoration Projects were identified by co-managers, NRCS and Conservation District personnel and private landowners. Project sites are located in the mainstem of Asotin Creek with one project on the South Fork of Asotin Creek. Seventeen individual sites were identified and this is the third year of in-stream habitat projects. Valuable experience has been gained and current in-stream issues are being addressed. Previously structures were installed to create pool habitat, but due to WDFW requests, large woody debris was placed into pools during construction to add complex fish habitat.

*Objectives:* The Asotin Watershed Channel and Riparian Restoration Projects are intended to improve spring chinook, summer steelhead, and bull trout habitat by meeting the following objectives:

1. Increase quantity and quality of pool habitat
2. Decrease stream width and increase stream depth
3. Install in-stream structures designed to scour and sort spawning gravels
4. Increase habitat complexity by adding LWD into in-stream structures
5. Reduce stream sediment loads and movements
6. Increase bank stability and improve interaction between channel and floodplain
7. Accelerate the recovery of native riparian vegetation through seeding and planting

*Projects:* To achieve these goals seventeen individual in-stream projects were completed. In-stream habitat structures included: vortex rock weirs, rock vanes, root wad vanes, J hooked rock vanes, vortex log weirs, log weirs, LWD overhang and root wads placed into pools for complex cover. In all, 104 structures were installed with the above listed structures and 1,100 ft of LWD overhang.

*Results:* The structures listed above created 97 pools with LWD for complex habitat. Project sites were seeded to grass and some sites were fenced to exclude cattle. Sites were planted with native trees and shrubs the following spring.

*Start Date:* July 15, 1998  
*Completion Date:* October 27, 1998

*Total Costs:* \$125,742.60  
*BPA Costs:* \$125,742.60

## *1998 Asotin Creek BPA In-Stream Fish Habitat Projects*

Projects	BPA Costs	In-Kind	Ft.	Structures and #'s of Pools
Koch #2	\$13,877.62	\$1,586.00	440	vrw 3, rv 2, rw 14, 50 ft <b>7</b>
Koch #3	\$9,515.52	\$744.00	680	vrw 2, rv 9, rwv 2, rw 17, 50 ft, <b>13</b>
Charley Cr #4	\$1,383.30	\$60.00	--	Delivered rock, but ran short
Charley Cr #5	\$3,805.34	\$200.00	80	80 ft of LWD Placement
M. Koch #6	\$13,077.36	\$2,120.00	355	vrw 2, jrv 3, rw 11 300 ft, <b>5</b>
M. Koch #7	\$4,964.42	\$573.00	170	vrw 1, rv 2, rw 3, 75 ft, <b>3</b>
Hood #8	\$4,613.63	\$542.00	220	vrw 1, rv 2, rwv 1, rw 4, <b>5</b>
Thiessen #9	\$9,487.22	\$984.00	430	vrw 3, rv 2, rwv 9, rw 5, 150 ft, <b>14</b>
J. Koch #11	\$4,915.54	\$1,212.00	173	vrw 2, rv 2, rw 3, <b>4</b>
M. Bogar #12	\$3,081.45	\$312.00	210	vrw 2, rv 1, <b>3</b>
Thompson #13	\$11,206.76	\$1,215.00	430	vrw 7, rv 2, <b>10</b>
Flynn #14	\$3,995.41	\$582.00	160	rv 4, <b>4</b>
Charley Cr #15	\$5,000.00	\$626.00	130	vrw 2, rv 3, 45 ft, <b>5</b>
Charley Cr #16	\$6,676.23	\$676.00	170	vrw 3, rv 1, <b>4</b>
Charley Cr #17	\$5,402.45	\$500.00	150	vlw 2, lv 1, <b>5</b>
Charley Cr #18	\$7,176.23	\$840.00	140	vlw 2, lv 1, lw 2, <b>7</b>
WDFW #19	\$17,564.12	\$2,250.00	340	vrw 4, rv 1, jrv 1, rw 7, 200 ft, <b>8</b>
<b>TOTALS</b>	<b>\$125,742.60</b>	<b>\$15,022.00</b>	<b>4,278 ft</b>	<b>97 Pools Installed</b>

VRW -- Vortex Rock Weirs -- 32  
 RV -- Rock Vanes -- 31  
 JRV -- J-Hooked Rock Vanes -- 4  
 RWV -- Root Wad Vanes -- 13  
 RW -- Total Root Wads -- 40  
 RW -- Root Wads Placed in Pools -- 20  
 VLW -- Vortex Log Weirs -- 4  
 LV -- Log Vanes -- 2

1,100 ft. of LWD Overhang  
 5 Off-Channel Rearing Areas w/ LWD  
 4 Off-Channel Depositional Areas

### *M. Koch #6 In-Stream Habitat Project*





Glide-Run area with one pool at the lower end of eroded streambank



Vortex rock weir, J-hooked rock vanes, logs w/root wads and cabled christmas trees

## Thiessen #9 In-Stream Habitat Project



Pre-Construction, riffle area w/one pool below woody debris



Vortex rock weir upstream, 2 J-hook rock vanes, logs w/root wads cabled along bank



*Project:*      ***Asotin Creek Channel & Fish Habitat Restoration***  
***Project # 97-82 (BPA # 97AP36971)***

*Background:* The 1998 *Asotin Creek Channel & Fish Habitat Restoration Projects* were identified by co-managers, NRCS and Conservation District personnel and private landowners. Project sites are located on the mainstem of Asotin Creek, Charley Creek and the Lick Fork of Asotin Creek. Six individual sites were identified and this is the third year of riparian fencing projects. Valuable experience has been gained and current riparian issues are being addressed. Fencing projects were identified by WDFW as high priorities to help recover the riparian plant community and reduce in-stream water temperatures over the long-term.

*Objectives:* The *Asotin Creek Channel & Fish Habitat Restoration Projects* are intended to improve spring chinook, summer steelhead, and bull trout habitat by meeting the following objectives:

1. Riparian management plans with fencing and alternative water developments
2. Stabilize streambanks and re-establish riparian vegetation
3. Reduce in-stream water temperatures

*Projects:* To achieve these goals six individual riparian fencing projects were completed. Average buffer widths for projects were 40 feet with an average price of \$1.92 per ft of fence.

*Results:* The projects listed above fenced 16,959 ft of riparian area. The areas between the fence and creek were seeded to grass and trees and shrubs were planted.

*Start Date:*              January 1, 1998  
*Completion Date:*      December 31, 1998

*Total Costs:*            \$19,035.14  
*BPA Costs:*             \$16,082.14  
*Cost-Share:*            \$ 2,953.00

Cooperator	Ft of fence	Total Cost	BPA Costs	Price per ft	Avg. Buffer
F. Koch	714	\$2,140.62	\$2,140.62	\$2.99	20 ft
J. Koch	845	\$3,571.85	\$3,498.85	\$4.14	63 ft
J. Holzmillner	1,700	\$1,972.90	\$1,972.90	\$1.16	25 ft
Charley Cr.	10,000	\$3,155.20	\$3,155.20	\$.31	20 ft
Lick Cr. #3 ~	1,900	\$5,176.54	\$2,296.54	\$1.21	70 ft
F. Koch #2	1,800	\$3,018.03	\$3,018.03	\$1.68	40 ft
<b>Totals</b>	<b>16,959 ft</b>	<b>\$19,035.14</b>	<b>\$16,082.14</b>	<b>\$1.92</b>	<b>40 ft</b>

➤ ~ Indicates cost-share with Forest Service.

### **1998 Bonneville Riparian Fencing Projects on Asotin Creek**



J. Koch Riparian Fencing Project



Completed J. Koch Riparian Fencing Project





J. Holzmilller Riparian Fencing Project on George Creek Headwaters



Temporary Fencing Installed by Landowner



Completed Fencing Project with a 25 ft Buffer on Each Side of Stream



*Willow and Cottonwood Plantings on Asotin Creek, WA*



Stinger used to Plant Willow and Cottonwood Shrubs and Trees



Pushing the Willow Whip down while the Stinger is being pulled up



Throwing Woody Debris into Stream for Habitat Complexity and Bank Stabilization



*Riparian Tree Planting Projects on Asotin Creek, WA*



Digging Holes along Streambank to Plant Red Osier Dogwoods



Planting Ponderosa Pine and Douglas Fir Trees amongst Cottonwoods on Southfork



*Project:*        ***Asotin Creek Fish/Structure Monitoring***  
***Project # 98-45 (BPA # 98AP11185)***

*Background:* The 1998 Asotin Creek Fish/Structure Monitoring Projects were identified by co-managers, NRCS and Conservation District personnel and private landowners. Project sites are located on the mainstem of Asotin Creek, Charley Creek and the Lick Fork of Asotin Creek. Over the past three years the District has installed numerous pool forming fish habitat structures. To document success of projects it was determined that we need to monitor structures pre- and post- installation to determine utilization by anadromous salmonids.

*Objectives:* The Asotin Creek Fish/Structure Monitoring Projects are intended to determine pre- and post- in-stream habitat for spring chinook, summer steelhead, and bull trout habitat by meeting the following objectives:

1. Habitat assessment
2. Pre-project assessment of pools and juvenile densities
3. Post-project assessment of pools and juvenile densities

*Projects:* To achieve these goals two individual monitoring projects were completed. WDFW conducted pre and post-construction habitat and utilization surveys. These were completed on proposed 1998 in-stream fish habitat projects. Pool qualities, area, maximum and average site depth, mean pool depth, quantitative and qualitative counts of woody debris, and standard deviation of thalweg depth were measurements taken at each site. Northwest Management continued their habitat assessment of Headgate Park structures. They had completed a pre- and post-construction monitoring of in-stream habitat projects. This was another year's worth of data on post-construction utilization. Pool numbers, area, depth and quality, as well as discharge and snorkeling to determine utilization and age class of species.

*Results:* In 1996, 59 % of juvenile salmoids in the Headgate Park reach of Asotin Creek occupied pool habitats although pools only comprised 2 % of that available area. In 1997 pools comprised 3.3 % of Headgate Park reach and 71 % of juvenile salmonids occupied pool habitat. In 1998 the WDFW crew collected baseline data and identified in-stream and riparian habitat. In 1999 WDFW compared steelhead densities in reference sites to the previous years in-stream habitat projects. Project sites had higher densities of juvenile salmonids and pools contained higher abundance's than other habitats (ie. riffles or runs). Vortex rock weir and J hooked rock veins with large woody debris (LWD) contained the highest densities of juvenile salmonids, validating Headgate Park monitoring.

*Start Date:*                July 10, 1998  
*Completion Date:*        December 31, 1998

*Total Costs:*                \$6,450.00  
*BPA Costs:*                \$6,450.00

*1998 WDFW Pre-Habitat Restoration Monitoring*



Habitat Assessments being performed by WDFW and Salmon Corps



Measuring stream width, number of pools, average pool depth and average stream depth

*Project:*        *Asotin Watershed Upland BMP's*  
*Project # 97-86 (BPA # 97AP37439 & 97AP36208)*

*Background:*    The 1997 Asotin Watershed Upland BMP's Projects were identified by co-managers, NRCS and Conservation District personnel and private landowners. Project sites are located in the Asotin Creek watershed. Projects are on a cost-share basis with the landowners contributing at least 50% of project costs.

*Objectives:*     The Asotin Watershed Upland BMP's Projects are intended to improve spring chinook, summer steelhead, and bulltrout habitat by meeting the following objectives:

1. Upland BMP's Cost-Share for sediment reduction projects to reduce soil erosion and sediment rates to meet water quality standards

*Projects:*        The District uses NRCS expertise and estimates for project costs. Direct seeding cost-share cannot exceed \$2,000.00 per cooperator, pasture/hayland planting cannot exceed a per acre cost of \$30.00/acre and is limited to 100 acres per year, sediment basin constructions are on a 50 % cost-share and sediment basin cleanouts are on a 75 % cost-share basis.

*Results:*         147 acres of direct seeding, 1 sediment basin construction, and 18 sediment basin cleanouts in 1998

*Start Date:*        January 1, 1998  
*Completion Date:*    December 31, 1998

*Total Costs:*        \$2,609.00 + \$4,954.49  
*BPA Costs:*         \$7,954.49  
*Cost-Share:*        \$6,950.40



*Sediment Basin Construction in Asotin County, WA*



Moving Dirt to Construct a Sediment Basin



Completed Sediment Basin Function Properly

## *1998 Sediment Basin Cleanout Project*



Sediment basin cleanout with dirt being delivered to field



Sediment basin cleaned, dirt leveled and crop seeded



Sediment basin functioning and crops emerging

## *Upland BMP Projects for Sediment Reduction*



Terrace directing water off fields and in some cases to sediment basins



Stripcropping (in background) to help reduce erosion



*Asotin Creek Watershed Tour with Whitman County Cattlemen*



Dan Schlee discusses Habitat Projects at J Bar S Meander Reconstruction Project



Larry Reeves explains cattle operation on his Ranch on Nims Gulch



Jay Holzmilller talking to the Group about Private Forest Management