



 EMBED Visio.Drawing.6  [image: image1.wmf]Used to describe what the project will cost.

Used to describe when funds will be spent.

Used to report progress against schedule.

Used to identify when work will take place and be completed. Defines project milestones.

Used to describe the work, what the project will accomplish, methods,

and deliverables.

SOW

Work Element

1 - Project Design

2 - Landowner Coordination

3 - Permitting

4 - Install Screen

FP/FA Budget

Line Item

Rate

Cost

Total Cost

Labor - Project Manager

200hrs @$25/hr

$5,000

Labor - Senior Biologist

200hrs @$25/hr

$5,000

$10,000

Labor - Project Manager

100hrs @$25/hr

$2,500

Labor - Senior Biologist

100hrs @$25/hr

$2,500

$5,000

Labor - Project Manager

40hrs @$25/hr

$1,000

$1,000

Labor - Project Manager

60hrs @$25/hr

$1,500

Labor - Senior Biologist

500hrs @$25/hr

$12,500

Labor - Engineer

800hrs @$25/hr

$20,000

Labor - Construction

400hrs @$25/hr

$10,000

Materials - Screen

Materials

$5,000

Screen Construction

Subcontract

$50,000

Travel - Automobile

20 days @$45/day

$900

$99,900

Total Cost

$115,900

Work Schedule

Work Element

Milestone

Start/End

Cost

Details

1 - Project Design

MS: Draft Plans

3/1 - 5/1

$10,000

Rough drafts that cover each section.

2 - Landowner Coord

MS: Complete

4/1 - 6/1

$5,000

Two months of landowner meetings.

3 - Permitting

MS: Application Submitted

3/1 - 7/1

$1,000

Application submitted.

4 - Install Screen

MS: Screen Built

5/1 - 7/1

$55,000

Screen construction complete

MS: Screen Delivered

8/1 - 8/1

$0

Screen on-site.

MS: Screen Installed

8/1 - 8/15

$20,000

Screen installed including...

MS: Flow Restored

9/1 - 9/1

$24,500

65cfs of flow restored an monitored.

Work Element

1 - Project Design

2 - Landowner Coord.

3 - Permitting

4 - Install Screen

Details and Deliverable Specs

Produce project design that

outlines approach to solving xyz.

Coordinate with landowner to

install screen.

Get permits from a, b, and c.

Install rotary screen that handles

65cfs with 30 degree angle to

normal flow.

Contract Definition For Fixed Price and Financial Assistance

Status Report

Work Element

Milestone

Due

Status

1 - Project Design

MS: Draft Plans

5/1

Green

2 - Landowner Coord

MS: Complete

6/1

Green

3 - Permitting

MS: App Submitted

7/1

Green

4 - Install Screen

MS: Screen Built

7/1

Red

MS: Screen Delivered

8/1

Red

MS: Screen Installed

8/15

Yellow

MS: Flow Restored

9/1

Green

%Complete

Details

80%

Looking promising.

20%

Ahead of schedule.

50%

10%

Problems with abc...

0%

Delivery impacted...

0%

Might be able to catch-up by...

0%

Plan to shrink testing time.

Spending Plan

Contract

Jan

Feb

Mar

Apr

May, etc...

This Contract

$0

$0

$5,000

$20,000

$10,000

For FP and FA, the spending

plan is automatically calculated

from the work schedule.

For FP and FA, some

milestones will be

progress payments.

Status reporting is the

same as for cost-

reimbursement.

FP budgeting requires detailed

costs by work element, but then

uses a simplified invoice.

SOW is the same as cost-

reimbursement, but pays special

attention to deliverables.
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white

 

is
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component.

Text in 
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i

s

inherited from another

component, such as

the SOW.
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BPA Fish and Wildlife

Process

Improvement

Greyed out

because it is

generated

automatically based

on the FP work

schedule.

Notes

Ÿ

All of the above tools will be stored in Pisces.

Ÿ

These are examples only. They represent the

main information stored in each document.

Ÿ

All examples are fictitious.
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