


Yakima Basin Fish Passage Program

Assumptions:

1.

2.

3.

4.

5.

6.

BPA can not fund the Taneum ladder and screens, Thorpe screens, and Town
ladder, because there are no such existing facilities. This is based on
BPA’s preliminary opinion that we cannot fund Naches/Cowiche fish
passage facilities.

BPA can fund Snipes/Allen, Westside, Stevens and Town screen
replacements because there are existing facilities.This is based on
BPA's preliminary opinion that we can fund the private Richland Canal
screen replacement at Horn Rapids.

BPA will begin working with PP&L and the Council to develop a plan for
Wapatox.

BPA will obligate up to $7 million during FY 1985 for Yakima River Basin
enhancement measures.

BPA will fund predesign work for all remaining projects with the
exception of Wapatox during FY 1984 and FY 1985 in order,to have better
information available for decisionmaking.

BR will request and recieve FY 1986 appropriations for Prosser and Rosa,
and FY 1987 appropriations for Easton.



Yakima Basin Fish Passage Program
Estimated Obligation Schedule - $(OOO)
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Total BPA
Total BR

$13,200,000. (3)
$16.290.000. (2) 14)

Total by Others (BIA, WBUE, PP&L, h City of Yakima)
Total Projects

S 3,215,OOO.
$32.705.000.

(1) $1.7 million in BIA Jobs Bill Funds for Ladder.

(2) $440,000 for Taneum, Thorpe, and Town Ladder - source unknown.

(3) Assumes BPA will fund all predesign work except Naches/Cowiche, Prosser, and
Wapatox.

This total does not include BPA's responsibility to repay 27.5% of Prosser
and Roza in accordance with the power benefit derived from these FCRPS
facilities.

(4) BR cost of 2.330.000 for Easton in FY'88 not included in Obligation schedule
but is included in total projects costs. USBR costs in 1985 dollars.
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YAKINA BASIN FISH PASSAGE PROGRAM

BPA/BR FY 1984 Work Plan

Activity
Lead Scheduled Actual

Responsibility Date Date
I I I I

Execute agreement with BR tc accomp- I
lish predesign work during FY 1984 I
for 1st priority projects: Sunnyside, I
Wapato, Toppenish Cr;/Satus Unit-h
Old Res. Canal and 2nd priority pro-
jects: Roza Dam and PH Wasteway,
and Easton. This work to be followed
by Satus Cr., Upper Toppenish and
Marion Drain, if time permits.

i
I
I
I

I
I

I
I

1

I
I

I

i
I
I
I

I
I
I
I
I

I

I
I
I

I
I
I

Hold Orientation Session b Establish
Technical Work Group (TWG).

Have Field Trip for TWG to review
1st priority projects.

Last date for agency response to BR
on NEPA approach & desired involve
ment.

Issue Notice of Intent to do
Programmatic EA.

Commence predesign work for Prosser.

Decide whether BPA can fund Naches/
Cowiche fish facilities.

BPA I 10/l/83 l U/22/83 I
I I I

I
I
I

I

I

I I
I

BR 1 10/25/83  l10/25/83 I
I I

I I I
I I

I I I
111/2/83 I
I I

BR

I

I 11/2/83

I

BPA

i
BR

1 12/l/83

I 11/10/83

I

I

I
I

BR

I

I 11/18/83

1

I

I
BR

I

I 11/21/83
I
I

i i
I I
I I
Ill/lo/83 I
I
I I -

I I
111/18/83 I

I I
I I

I

I

I

I

I
;11/21/83 1
I

112/6/83 I

I
I

I

I

I
I I

I



Activity
Lead Scheduled Actual

Responsibility Date Date
I I I I

Provide to BPA a detailed budget and
schedule of predesign work.

BR ii2/2/83  i

I
I I

Decide whether to proceed with Design
Data Collection on Sunnyside.

I I
I I

RPA

Complete EA Scoping - begin writing
draft.

BR

I 2/l/84 I
I I
I I
I I
I
I 2/l/84 1

Submit interim report on 1st priority
projects to SPA.'

I
I I
I I

I
BR 2/a/84

Complete interim report on Prosser. SR

Decide whether BPA will fund Horn
Rapids: Richland Canal screen re-
placement.

BPA

I
I
I12/S/83  I

1
I

I
I
I I

Complete NBPA documents for 1st
priority projects.

BWELPA 14/10/84  I
I

I

Decide whether to fund and commence
final design for Sunnyside.

BPA

I I
I
I

Submit the preliminary draft E A  to
cooperating agencies for review.

BR

Award design and construction
Contract (Horn Rapids).

I
I

I

f

I
I
I
I
I
I

I

i
I
I
I

1
I
I
I
I
I

I
I

I
I
I
I

1

I
I
I

1
I

1
I

i  1 2 / l / 8 3

I

I

I l/1/84

I

I
I l/6/84

I
I

i 2/l/84

I

; 2/l/04
I

I
i 211184

1

f
I
I 3/l/84

I

I
I 3/l/84

I

I
I 4/l/84

I
I

I 4/l/84

I
I

r
12/10/84
I
I
I
I
14/20/84

t
I

BR

i
I
I
I
I

14/l/84  I

I
I I
I I



Activity -

Execute agreement for BR oversight
of Horn Rapids construction.

Execute WDF agreement for Richland
Canal screen fabrication.

Complete O&W agreement for Richland
Canal screens.

Complete O&W agreement for Sunnyside. f
I
i

Cooperating agency comments due/begin
final draft EA.

Decide whether to fund purchase of
screens for Sunnyside.

Order Screens for Sunnyside.

Complete Draft EA, distribute for
public review.

Decide whether to fund Wapato screen
design data collection and design.

Decide whether BPA should fund pre-
design for all remaining projects.

Lead Scheduled Actual
!esponsibility

BR

BPA

BR

BR

BR

BPA

SVID

BR

BPA

BRA

Date Date

I 6/l/64

I
fI 6/l/84

I
I
I 6/l/84

I
I
I

I 6’1’84
I
I
I 5/l/64
I

I

; 6/l/64

I

i
i a/i/a4
I
I 7/l/84

I
I
I

I 7’1’84
I

I
I 8/l/64
I

I’
I

I
I9/15/84

I

I
16/l/84

I

f

I

I

Is/l/a4
I
I
I
16/l/84

I
I
I
17/l/84

1
I
I
Is/w4

I

I7,1,84

I
I
I

17/l/64
I
I

f
I8/1/64

I
I
I

I
I
I
I
I
I

I

i
I
I
I

I

I

I
I
I
I
I
I

I
I

I

I
I
I
I
I

I
I
I
I
I
I
I

I

I

I
I



Activity
Lead Scheduled Actual

Responsibility Date Date
I I I I

Public comments due on draft EA/begin I
agency evaluation of comments.

I

f
Issue invitation for bids for I
Sunnyside. Construction contract for I
screen replacement. I

I

I
Draft final predesign report on 1st
and 2nd priority projects plus I
Prosser. I

I

I
Document NEPA decision: FONSI or EIS. I

I
I

BR I E/15/84

!

f
SVID I 6/20/84

I

1

BR I S/15/84

I

I
I

BR/BPA I 9/l/84

I

19/3/84  I

i
I
I

I I
I
17/15/84  I

I 1
I I
I I
I I
l8/15/84  I

I ' I

I I
I I

IS/l/84  I

I
I
I



YAKIMA BASIN FISH PASSAGE PROGRAM

BPA/BR BY 1985 Work Plan

Activity
Lead Scheduled Actual

Responsibility Date Date
I I I

Complete NEPA compliance, if FONSI;
begin EIS, if requited.

BR

Complete final predesign report on I
1st and 2nd priority projects plus I
Prosser .

f

I

BR

i 10/l/84

I
I

I 10/l/84

I

Begin construction of Sunnyside
screen replacement. I

I
Begin final design on Wapato,
Toppenish/Satus  and Prosser screens. I

I
I

Complete negotiations of site-specific I

SVID 10/l/84

BR

BR
O&M agreements on Sunnyside, Horn
Rapids, Wapato, and Toppensih/Satus
Unit improvements.

Award construction contract for
Wapato West Branch Ladder.

BR

I 10/l/84
I
I

I
I 10/l/84

I

I
I

I 10/l/84
I

Begin Born Rapids (Richland Canal)
screen fabrication.

Technical Workgroup meeting.

I
I

I
I
I
I

I
I
I
I
I
I
I
I

I
I
I

BPA/WDF

I
I
I
I 10/l/84
I
I
I

BR
I
I 10/l/84

I
I

I
I

1
I
I
I
I

I

t
I

f
I
I
I
I
I

I

I
I
I

I
I
I

I
I
I

1
I
I

I

I
I
I
1

I

I

I

f

I
I
I
I
I
I

I
I
I
I
I

I
I
I
I
I
I

I
I

I
I
I
I



Activity
Lead Scheduled Actual

Responsibility Date Date
I I I I

Begin predesign on remaining Yakima i
passage projects.

I

f

BR I 10/l/84

I

I
I U./l/S4

I
I

I
I
I

I
I
I
I
I
I

f
I
I

f

f
I
I

I

I
I
I
I
I
I
I

I,

I
I
I
I

I

I

I

t

t
I

I
I
I
I
I

f
I
I
I
I
I
I

I

I

I
I
I
I

I
I
I
I
I
I
I
I

I
I
I
I
I

I
I
I

Technical workgroup meeting.

Decide whether to proceed with Old I
Reservation Canal screen construction I
(delayed pending screen predesign.)

Technical workgroup meeting.

Complete final design of Sunnyside
center and left bank ladders.

Technical workgroup meeting.

Begin Horn Rapids (Richland Canal)
screen structure construction.

Deliver Sunnyside screens to project
site.

Technical Workgroup meeting.

Complete construction of Horn Rapids
(Richland Canal), Sunnyside screens,
and Sunnyside right bank ladder.

i
I
I
I
I
I

f
I
I
I

I
I
I

I
I
I
I
I

I
I
I

I

I
I

I
I

BR

BPA/BRR

BR

BR

BR

BR

BPA/SVID

BR

BP/SVID

I
I WV84

I

f

f 12/l/84

f

I l/l/S5

I

I
I l/l/S5

I

I l/1/85

I
I
I

I 2’1’85

I
I

‘I 2/1/a5
I
I

I 3’15/a5
I



Activity
Lead Scheduled Actual

Responsibility Date Date
I I I

Complete construction of Wapato West
Branch ladder.

BR

Complete final design of Toppenish/
Satus screens and ladders.

BR

Technical Workgroup meeting. BR

Complete final design of Wapato
screens and East Branch ladders.

BR

Technical Workgroup meeting. BR

Award construction contract for
Wapato screens.

BR

Technical Workgroup meeting. BR

Award Construction contract for Sunny- I
side center and left bank ladder.

I

I
Award construction contract for I
Wapato East Branch ladders.

I
I
I

Award construction contract for I
Toppenish/Satus  ladder. I

I
I

BR

BR

BR

i 3/15/85

I
I
I
I 3/l/85

I

I

I 3'15'85

I
I 4/l/85

I

I
I 4/l/85

I
I

I 5’1’*5
I
I
I

I 5/1/a5

I

I 6’1’85

I

I 6/l/65

I
I
I
I 6/l/65

I

I

I
I
I

I

t
I
I
I
I
I
I
I

I
I
I
I

I
I
I

1
I
I
I
I

I

I

I
I
I
I
I

I

1

I
I
I

I

I
I
I
I
I
I
I
I

I

I
I

I

I

t
I
I
I
I

I

I
I
I
1

I

I
I

I
I
I



Activity
Lead Scheduled    Actual

Responsibility Date Date
I I I I

Technical Workgroup meeting. BR i 6/l/85 I
I
I
I
f
i
I
I
I
I
I

I

I
I
I
I
I
I
I

I
I
I
I
I
I
I

I

I

I
I
I
I
I
I
I
I
I
I
I
I

I

I

I
I

I

I
I
I
I
I
I
I
I
I
I
I

I
I

I
I
I

Complete final design on Prosser
right bank ladder.

Technical Workgroup meeting.

Award Toppenish/Satus  screen
construction contract.

Award construction contract for
Prosser right bank ladder.

Technical Workgroup meeting.

Complete NEPA documents for
remaining  Yakima passage projects.

Award construction contract for
Prosser screens.

Technical Workgroup meeting.
screens.

BR

BR

BR

BR

BR

BR

BR

BR

I
I 7/l/85

I

I

I 7’1’85

I

I 8’1’85
I

I

‘I 8’1’85

I
I

I 8’1’85

1

I g’1’85

I
I

I g’1’85
I

I

I g’l’es
I

I



A. PROJECTS BY OTHERS:

1. Nachea/Cowiche - City of Yakima
1 ladder, 1 screen, 1 counting screen

PRE-DESIGN: Complete

DESIGN: Essentially Complete

CONSTRUCTION: Jul. '84 - Mar. '85

OPERATIONS h MAINTENANCE:

FUNDING: City
BPA can not fund as work would be "in-lieu." City has responsibility.

OTHER FACTORS:

2. Horn Rapids - Columbia I.D. (Richland Canal)
2 ladders, 2 screen sets

PRR-DESIGN: Dec. '83/Jan. '84

DESIGN: Feb. - Apr. '84

CONSTRUCTI0N: Aug. ‘84 - Dec. ‘85

OPERATIONS & MAINTENANCE: BR to provide for O&M agreement for priVate
screens (Richland Canal).

FUNDING: Washington WE, except Richland Canal Screen Set replacement,
which BPA will fund.

OTHER FACTORS: BPA/USBR to proceed on Richland Canal in FY 1984 in
coordination with WDOE/Columbia  Irrigation activities.



B. 1st FIVE PROJECTS:

3 Sunnyside -BR/SVID
Replace 2 ladders, 1 screen set, install 1 new ladder

PRE-DESIGN: Oct. '83 - Jan. '84

DESIGN DATA COLLECTION: SCREENS- -
Feb/Mar '84

DESIGN h SPECIFICATIONS: Mar - J u n '84

SCREEN PRCCUREMRNT
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete

Sept. 1984
Feb. 1985

Aug '84
Sep '84
Mar '85

LADDERS
Feb/Mar '84 (Right Bank)
Jul/Aug '84

Sep '84 - Jan '85
Apr/Jun '84 (Right Bank)

(Center/Left Bank) (Right Bank)
Apr '85 Sep '84
Jun '85 Oct '04
N O V '85 Mar '85

OPERATIONS b MAINTENANCE: Need agreement. USFWS presently provides O&M of
Sunnyside screens. USBR will negotiate site-specific agreement with 
Funded by USBR on a non-reimbursable basis.

FUNDING: BPA will fund.

OTHER FACTORS: To assure proper coordination of work and to achieve
economics of scale, BPA, and SVID have entered into an agreement whereby
SVID will design and construct the Sunnyside Canal screen replacement
along with their planned canal work , the BR will oversee the work and BPA
Will fund it.



4/S Wapato Diversion Dam/ Old Reservation Canal (OEC) - BIA
Replace 2 ladders, install 1 new; replace screen set, install new
screen at ORC

PRR-DESIGN: Oct. '83 - Jan. '84

DESIGN DATA COLLECTION: SCREENS LADDERS
Aug/Nov '84 Feb/Mar '84 (West Branch)

Jun/Sep '84

DESIGN & SPECIFICATIONS: Oct '64 -Apr '85 Apr/Jul '84 (West Branch)
Oct '84 -Apr '85

SCREEN PROCUREMENT
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete

May 1985
Jan. 1986

Mar '85
May '85
Mar '86

(East Branch) (West Branch)
Apr '85 Aug '84
Jun '85 Oct '84
NOV '85 Mar '85

OPERATIONS P MAINTENANCE: Need agreement for continued O&M. BR will
negotiate a site-specific O&E agreement with EPA. Funded by BR on a
non-reimbursible basis

FUNDING: EPA will fund most project costs. BIA has $1.7kk job bill funds
available for ladders on this project. BPA can fund ORC screens.

OTHERFACTORS: BR will take lead on final design of Wapato ladders and
screens.



6. Toppenish Creek/Satus Unit - BIA
Construct ladder, install screen set

PPE-DESIGN:

DESIGN DATA COLLECTION:

DESIGN 6 SPECIFICATIONS:

SCREEN.PROCUREMENT:
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete

Oct '83 - Jan '84

Screens Ladders- -
Aug '84 Jun/Sep '84

Oct '84 - Mar '85 Oct '84 - Mar '85

Jun '85
De<: '85

Juu '05 Mar '85
Aug '85 Jun '65
Mar '86 Dec '65

OPERATIONS 6 MAINTENANCE: Need agreement for continued O&M. BR will
negotiate a Site-Specific O&M agreement with BIA. BR will fund on a
non-reimbursable basis.

FDNDING: BPA will fund.

UI'RSRFACTORS: Both ladders and screens could be managed by one
contractor. Complete ladder construction then move to screens.



7. Prosser Diversion Dam (FCRPS) .- BR
Construct ladder, replace screen set

PRR-DESIGN: Oct '83 - Oct '64

DESIGN DATA COLLECTION:

DESIGN & SPECIFICATIONS: Apr '85 - Sep '05 Jan '05 - Jun '65

SCREEN PROCUREMENT:
Award
Deliver

Sep '05
Feb '86

CONSTRUCTION:
Issue IFB
Award
Complete

Aug '85
Sep '85
Mar '86

OPERATIONS h MAINTENANCE: SR is responsible.

LADDER (RIGHT BANK)
Oct/Nov '65

Jul '85
Aug '85
NOV '85

FUNDING: BR has authorization. Congress has appropriated $4.6 kk for work
to begin on Prosser and Rosa in FY 85. SPA would repay 27.5% (power
benefit) of this FCRPS facility.

OTHER FACTORS: This schedule is contingent upon competion of screen siting
by October 1, 1984 and completion of final design, by BR, by August 1,
1985.

-. -



C. 2nd THREE PRCJECTS

6/g Rosa Diversion Dam & Wasteway (FCRPS) - BR
Improve ladder, replace screen set, install bar screen for Wasteway

PRR-DESIGN

DESIGN DATA COLLECTION:

Feb - act '64

DESIGN 6 SPECIFICATIONS: NOV '65 - Mar '86 Nov '65 - Mar '66

SCREEN PROCUREWENT:
Award
Deliver

CONSTRUCPION:
Issue IFB
Award
Complete

OPERATIONS 6 WAINTRNANCE:

A&X '06
De': '86

May '86
Aug '66
Max '87

May '06
Jun '86
Nov '86

BR is responsible.

FUNDING: BR has authorization. Congress has appropriated $4.6 kk for work
to begin on Presser and Rosa in FY '85. BPA would repay 27.5% (power
benefit) of this FCRPS facility.

UlXiRRFACTORS: The extent of ladder improvements to be determined prior to
final design.



10. Easton Diversion Dam - BR
Replace ladder, Install screen set

PRE-DESIGN: Feb - act '84

DESIGN DATA COLLECTION:

DESIGN 6 SPECIFICATIONS: De'2 'a6 - Mar '87 NOV '86 - Mar ‘87

SCREEN PROCUREMENT:
Award
Deliver

Apr 
Dee '87

CONSTRUCTION:
Issue IFB
Award
Complete

May '07
 '01

Mar 'aa

Apr '87
Jun '07
Nov 'a7

OPERATIONS h MAINTENANCEI BR is responsible.

FUNDING: BR has authorization but not appropriations. BR is planning to
request appropriations in its FY 1986 budget.

OTRERFACTORS:



D. 3rd PRIORITY PROJECTS

11. Satus Creek Diversion - BIA
Construct ladder, install screen set

PPE-DESIGN: Oct. '84 - Jan '85

DESIGN DATA COLLECTION: SCREEN LADDER

DESIGN h SPECIFICATIONS:

SCREEN PRCCUPBMSNT:
Award
Delivery

CONSTRUCTION:
Issue IFB
Award
Complete FI ‘86 - ‘87

OPERATIONS 6 MAINTENANCE: BR will negotiate a site-specific O&M agreement
with BIA. Funded by BR on a non-reimbursable basis.

FUNDING: BPA can fund this project.

OTESR FACTORS: This project is not presently in the NPPC Fish and Wildlife
Program. NMFS has requested its addition in a Fish and Wildlife Program
revision.



12. Toppenish Creek (Upper) Diversion - BIA
Construct ladder, install screen set

PRE-DESIGN: 00t '84 - Jan '85

DESIGN DATA COLLFCTION: a LADDER

DESIGN P SPJXIFICATIONS:

SCREEN PRCCUREMWIT:
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete FY '86  '87

OPERATIONS 6 MAINTENANCE: BR will negotiate a site-specific O&M agreement
with BIA.

FUNDING: BPA can fund this project.

OTHERFACTORS:



13. Marion Drain Diversion - BIA
Construct ladder

PRE-DESIGN:

DESING DATA COLLECTION:

DESIGN 6 SPECIFICATIONS:

SCREEN PROCUREMENT:
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete

act '84 - Jan '85

LADDER

FYI86

OPERATIONS & MAINTENANCE: BR will negotiate a site-specific O&M agreement
with BIA.

FUNDING: BpA can fund this project.

C'I'BERFACTORS:



E. REMAINING NON-FRDERAL PROJECTS

14. Taneum Diversion Dam - Taneum Ditch Co.
Construct ladder, install screen set

Pm-DESIGN: act '84 - Jul '85

DESLGN DATA COLLECTION: SCREENS LADDER- -

DESIGN & SPECIFICATIONS:

SCREEN PROCUREMENT:
Award

Deliver

CONSTRIJCTION:
Issue IFB
Award
Complete FY '86 - '87

OPERATIONS .5 MAINTENANCE: BR will negotiate a site-specific O&M agreement
with BIA.

FUNDING: Owner. BPA probably can't fund as no fish passage facilities
exist. Same as Naches/Cowiche.

OTBERFACTORS:



15. Snipes/Allen Canal Diversion - Bueno Ditch Co.
Replace screen set, h by-pass

PRB-DESIGN: act '84 - Jul '85

DESIGN DATA COLLECTION:

DESIGN & SPECIFICATION:

SBEBN PROCUREMENT:
Award
Deliver

CONWRUCl'ION:
Issue IFB
Award
Complete m '86 - '87

OPERATIONS h MAINTENANCE: BR will negotiate a site-specific O&M agreement
with the Buena Ditch Co.

FUNDING: BPA probably can fund these replacement facilities. Same as Horn
Rapids, Richland Canal.

OlXiERFACTORS:



16. Westside Ditch - Westside Irrigation Co.
Replace screen set

PRE-DESIGN: Oct. ‘84 - Jul '85

DESIGN DATA COLLECTION:

DESIGN 0 SPECIFICATION:

W.XtENN PROCUREMENT:
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete m YE6 - '87

OpEP.ATIONS 6 MAINTENANCE: BR will negotiate a site-specific 063 agreement
with the Westside Irrigation Co.

FUNDING: BPA probably can fund these replacement screens. Same as Horn
Rapids, Richland Canal.

OTHER FACTORS:



17. Thorpe Mill Ditch - Thorpe
Install screen set

Pm-DESIGN: Ott '84 - Jul '85

DESIGN DATA COLLECTION: SCREENS-m LADDER

DESIGN & SPECIFICATIONS:

SCRE!+l PROCUREMENT:
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete FY ‘86 - ‘07

OPERATIONS 6 MAINTENANCE: BR will negotiate a site-specific O&M agreement
with Thorpe.

FUNDING: Owner. Same as Naches/Cowiche.

OTHER FACTORS:



18. Stevens Ditch - Stevens
Replace screen Set

PRE-DESIGN: Oct '84- Jul '85

DESIGN DATA COLLECTION:

DESIGN a SPECIFICATION:

SCREEN PROCUREMENT:
Award

D e l i v e r

CONSfRUCl'ION:
Issue  IFB
Award
Complete               FY '86 - '87

OPERATIONS a MAINTENANCE: BR will negotiate a site-specific O&M agreement
with Stevens Ditch Co.

FUNDING: SPA probably can fund these replacement screens. Same as Horn
Rapids, Richland Canal.

OJ!BER  FACTORS: Project benefits need to be determined during pre-design.
Benefits may be related to PPaL action on Wapatox (Naches).



l9. Town Diversion Dam - Ellensburg Water Co.
Construct ladder, replace screen set

PRE-DESIGN: act '84 - Jul '65

DESIGN DATA COLLECTION: SCREENS- -

DESIGN & SPECIFICATIONS:

LADDER

SCREEN 
Award
Deliver

CONSTRUCTION:
Issue IFB
Award
Complete F Y  '06 - '87

OPERATIONS h MAINTENANCE: BR will negotiate a site-specific 06M agreement
with the Ellensburg Water Co.

FUNDING: Owner. Same as Naches/Cowiche  for ladder. BPA can fund the
replacement screens. Same as Horn Rapids, Richland Canal.

Cl!RER FACTORS: The need for a ladder will be determined during pre-design.



F. PP&L PROJECT

20. Wapatox (Naches) Dam - PP&L
Replace screen Set

PPE-DESIGN: PP&L has not yet done.

DESIGN:

CONSTRUCTION:

OPERATIONS & MAINTENANCE: 

FUNDING: PP&L

OTHER FACTORS: PP&L has not determined a technical need to replace the
screens. FERC has no jurisdiction over this project. SPA will work with
PP&L and NPPC to develop a plan for Wapatox.

HOetken/TClune:bp (WP-3353N)


