PART 1 of 2. Administration and Budgeting

Section 1 of 10. General administrative information

Title of project
White Salmon River Watershed Enhancement Project



BPA project number  21033
Business name of agency, institution or organization requesting funding

White Salmon River Watershed Management Committee c/o Underwood Conservation District
Business acronym (if appropriate)
UCD
Proposal contact person or principal investigator:


Name
Steve Stampfli

Mailing Address
P.O. Box 96

City, ST Zip
White Salmon, WA 98672

Phone
509-493-1936

Fax
509-493-8557

Email address
stevestampfli@gorge.net
Manager of program authorizing this project
Steve Stampfli
Subbasin in Intermountain Province

 FORMDROPDOWN 

Target species
Spring and fall chinook salmon, coho salmon, coastal cutthroat, winter and summer steelhead, resident rainbow and cutthroat trout, bull trout.
Short description

A comprehensive, five year plan aimed to improve fish habitat, riparian and upslope watershed conditions, and land stewardship through direct restorative actions, cooperative work with stakeholders, and promoting education and citizen involvement.
Information transfer

The expected outcomes of this project are (check one)

 FORMCHECKBOX 
 quantitative    FORMCHECKBOX 
 qualitative   FORMCHECKBOX 
 indirect

Data generated by this project are (check one)

 FORMCHECKBOX 
 primary   FORMCHECKBOX 
 derived   FORMCHECKBOX 
 indirect

Are there restrictions on the use of the data? (check one)

 FORMCHECKBOX 
 none
 FORMCHECKBOX 
 non-commercial use only

 FORMCHECKBOX 
 educational use only
 FORMCHECKBOX 
 requires prior approval

 FORMCHECKBOX 
 sensitive
 FORMCHECKBOX 
 proprietary, no public distribution
Where do the data reside (check one or more)?

Private/managed locally:  FORMCHECKBOX 
 printed   FORMCHECKBOX 
 electronic

Public access:

Printed at  FORMCHECKBOX 
 BPA   FORMCHECKBOX 
 Peer-reviewed journal  or other 
Internet at  FORMCHECKBOX 
 BPA   FORMCHECKBOX 
 StreamNet   FORMCHECKBOX 
 Fish Passage Center   FORMCHECKBOX 
 DART or other web address 
If your project has research and monitoring components, have you added or updated your project at the Columbia River Ecosystem Research and Monitoring inventory (www.cbfwf.org/find)?

 FORMCHECKBOX 
 yes, on this date 
 FORMTEXT 

     
    no    FORMCHECKBOX 
 not applicable

In what other ways will information from this project be transferred or used?



Section 2 of 10. Past accomplishments

Year
Accomplishment

99


98
White Samon River Watershed Enhancement Project - Phase II completion

98
Upper White Salmon River Watershed Assessment (USFS) completion

97
White Salmon River Watershed Enhancement Project - Phase I (DOE funded)

97
Panakanic (Upper RSC) Watershed Analysis (DNR) completion

97
Cave/Bear Watershed Analysis (USFS) completion

96
Trout Lake Creek Watershed Analysis (USFS) completion

94
White Salmon River Watershed Land-Use Evaluation Report completion

94
White Salmon River Watershed Water Quality Investigation Report completion

94
White Salmon River Watershed Enhancement Plan completion

94
White Salmon River Watershed Assessment Project (DOE funded) completion

93
Formation of watershed council (WMC) in White Salmon River watershed

Section 3 of 10. Relationships to other projects 
Project #
Project title/description
Nature of relationship





















Section 4 of 10. Estimated budget for Planning & Design phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

1.(Coordination) Coordinate, guide, and monitor accomplishment of watershed assessment and restoration activities by continuing to support the White Salmon Watershed Management and Technical Advisory Committees.
c. Update the White Salmon Watershed Enhancement Plan to lay out goals and objectives for the next five years.
2001-2005
2,991
 FORMCHECKBOX 



d. Develop site specific work plans 
2001-2002
5,301
 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$8,292


Out year estimated budgets for planning & design phase


FY 2002
FY03
FY04
FY05

Total budget 
$9,121
$10,033
$11,036
$12,139

Section 5 of 10. Estimated budget for Construction/Implementation phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

3. Implement actions to restore upland hydrologic functions, reduce sediment production, increase shade and LWD recruitment potential in riparian areas, and protect resident fish and re-introduced anadromous fish from entrapment in irrigation ditches.
a. Decommision 10 miles of roads 
2001-2002
97,212
 FORMCHECKBOX 



b. Thin 60 acres of riparian stands
2001-2004
36,830
 FORMCHECKBOX 



c. Remove 600 feet of dike
2001-2002
50,482
 FORMCHECKBOX 



d. Install 7 irrigation diversion screens
2001-2005
3,274
 FORMCHECKBOX 


4. Expand public involvement and environmental education throughout the watershed through projects that will involve landowners, students in on-ground restoration, monitoring activities, and cooperative planning processes. 
a. Conduct volunteer streamside trash cleanup along 5 miles of stream
2001-2002
1,469
 FORMCHECKBOX 



b. Conduct environmental education program (stream walk) in 5 classrooms
2001-2003
1,569
 FORMCHECKBOX 


 
c. Organize a watershed restoration symposium to involve 75 scientists, educators and landowners.
2001-2005
1,469
 FORMCHECKBOX 




Total
$192,305


Out year estimated budgets for construction/implementation phase


FY 2002
FY03
FY04
FY05

Total budget
$211,534
$232,688
$255,957
$281,552

Section 6 of 10. Estimated budget for Operation & Maintenance phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor





 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for operations & maintenance phase


FY 2002
FY03
FY04
FY05

Total budget





Section 7 of 10. Estimated budget for Monitoring & Evaluation phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

1.(Coordination) Coordinate, guide, and monitor accomplishment of watershed assessment and restoration activities by continuing to support the White Salmon Watershed Management and Technical Advisory Committees.
a.  Facilitate quarterly meetings of the Watershed Management committee (WMC) to conduct planning and track progress.
2001-2005
1,268
 FORMCHECKBOX 



b.  Coordinate quarterly Technical Advisory Committee (TAC) workshops to develop and review technical project designs and conduct interagency work (2000-2004). 
2001-2005
3,933
 FORMCHECKBOX 


2. Identify and document water quality and resident and anadromous fish habitat conditions, fish bearing stream reaches, diversion features, and watershed restoration practices.
a. Conduct stream survey on 40 miles of stream.
 2001-2003 
31,600
 FORMCHECKBOX 



b. Locate diversions and identify ownership and map.
2001-2003
3,559
 FORMCHECKBOX 



c. Develop GIS link to watershed/stream data
2001-2002
1,264
 FORMCHECKBOX 




Total
$41,624


Out year estimated budgets for monitoring & evaluation phase


FY 2002
FY03
FY04
FY05

Total budget
$45,786
$50,365
$55,402
$60,942

Section 8 of 10. Estimated budget summary

Itemized estimated budget

Item
Note
FY 2001

Personnel
FTE: 
73,109

Fringe benefits
=26% of total personnel costs
20,471

Supplies, materials, non-expendable property

8,800

Travel

300

Indirect costs

47,540

Capital acquisitions or improvements (e.g. land, buildings, major equip. over $10,000)

0

NEPA costs
included in personnel costs
0

PIT tags @$2.40/ea
# of tags: 
0

Subcontractor
heavy equipment contract
92,000

Subcontractor



Other

0

Total
$242,220

Total estimated budget

Total FY 2001 project cost

$242,221 





Amount anticipated from  previously committed BPA funds

 -  $0 





Total FY 2001 budget request

$242,221 





FY 2001 forecast from FY 2000

$0 





% change from forecast

0.0% increase 

Reason for change in estimated budget

NA, unfunded in 2000
Reason for change in scope

NA, unfunded in 2000
Cost sharing

Organization
Item or service provided
Amount ($)
Cash or
in-kind?

UCD
labor, lab fees, materials
64,901
 FORMDROPDOWN 


NRCS
labor
2,100
 FORMDROPDOWN 


USFS
labor, map product supplies
3,016
 FORMDROPDOWN 


Timber Co.'s
labor, fence and gate materials
22,000
 FORMDROPDOWN 


Total cost-share
$92,017


Out year budget totals


FY 2002
FY03
FY04
FY05

Planning & design phase
9,121
10,033
11,036
12,139

Construction/impl. phase
211,534
232,688
255,957
281,552

O & M phase
   0
   0
   0
   0

M & E phase
45,786
50,365
55,402
60,942

Total budget
$266,441
$293,086
$322,395
$354,633

Other budget explanation
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|
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