Proposed PATH Schedule for Spring/Summer, Fall, and Steelhead Analyses

September through November 1998

The PATH Final Report for FY98 is scheduled to be completed by the end of October.  The Planning Group has identified the following analyses that still need to be done for inclusion in the final report. 

1. Fall Chinook – Diagnostics and Review of Preliminary Modeling Results

2. Additional actions to implement for spring/summer and fall chinook (A2’ - maximize transportation with surface collectors; A6 - in-river option; B1 - natural river drawdown of 4 Snake River dams + John Day)

3. Apply SRP weights to spring/summer chinook modeling results

4. Summarize material from steelhead Biological Opinion

We propose the following schedule for completion of these analyses:

Sept. 23rd  –  Meeting on the following topics:

· fall chinook diagnostics

· assumptions for additional actions for fall and spring/summer chinook

· schedule for completing fall chinook passage model runs by Oct. 9th

· plan for completing fall chinook section of the final report by October 15th
· review Draft presentation to I.T. on key points from Weighting Workshop Report

Sept. 30th 
–  Assumptions for additional actions finalized


–  ESSA circulate Report from Weighting Workshop.  The report will include:

· description of elicitation process

· weightings assessed by SRP members and rationales

· application of weightings to modeling results

· summary of SRP discussions of new hypotheses, adaptive management actions


–  Meeting on the following topics:

· finalize assumptions for additional actions (if necessary)

· develop plan for completing steelhead document for inclusion in the NMFS anadromous fish appendix (would this document or some version of it also go into the PATH FY98 Final Report?)

· Review Weighting Workshop Report

· Planning Group develop workplan for FY99

Oct. 1st  
–  PATH presentation to I.T. on key points from Weighting Workshop Report

Oct. 9th 
–  Passage model runs completed

· revisions to existing fall chinook runs arising from diagnostics

· additional actions for both spring/summer and fall chinook


–  Weighted harvest results distributed to DREW

Oct. 16th 
–  Life-cycle model runs completed (fall and spring/summer chinook)


–  Fall chinook section of Final Report completed and submitted to ESSA


–  Steelhead section of Final Report completed and submitted to ESSA

Oct. 28th 
–  ESSA circulate 1st Draft of Final Report for internal review
Nov. 4th 
–  Meeting to review 1st draft of Final report and compile comments

Nov. ? 
–  PATH presentation to I.T. on FY98 Final Report 

Nov. 15th 
–  PATH Final Report for FY98 completed

