

REQUESTED FUNDING ADJUSTMENTS ADDENDUM

Province	Subbasin	Master Project Number	Proposal Number	Project Title	Project Manager/ COTR	FY03 Council Recommended Budget (2/20/2003)	Potential Adjustment	Explanation	Comment
Blue Mountain	Asotin	200205300		Assess Salmonids in Asotin Creek Watershed	RALSTON, MARK	\$192,750	(\$94,250)	This is a new project that got started late and will therefore not spend up to the Council's recommended spending cap. The spending cap of \$98,500 in the contract was based on the vendor's estimate.	