PART 1 of 2. Administration and Budgeting

Section 1 of 10. General administrative information

Title of project
Yakima/Klickitat Fisheries Project Design and Construction
BPA project number  198811525
Business name of agency, institution or organization requesting funding

Yakama Nation
Business acronym (if appropriate)
YN
Proposal contact person or principal investigator:


Name
Melvin Sampson

Mailing Address
P.O. Box 151

City, ST Zip
Toppenish, WA 98948

Phone
(509) 865-6262

Fax
(509) 865-6293

Email address
mel@yakama.com
Manager of program authorizing this project
Melvin Sampson
Subbasin in Columbia Gorge province

 FORMDROPDOWN 

Target species
spring chinook, steelhead (summer and winter), coho and fall chinook
Short description

Design/Construction:

1. Klickitat: O & M facility and Lyle Trap



Information transfer

The expected outcomes of this project are (check one)

 FORMCHECKBOX 
 quantitative    FORMCHECKBOX 
 qualitative   FORMCHECKBOX 
 indirect

Data generated by this project are (check one)

 FORMCHECKBOX 
 primary   FORMCHECKBOX 
 derived   FORMCHECKBOX 
 indirect

Are there restrictions on the use of the data? (check one)

 FORMCHECKBOX 
 none
 FORMCHECKBOX 
 non-commercial use only

 FORMCHECKBOX 
 educational use only
 FORMCHECKBOX 
 requires prior approval

 FORMCHECKBOX 
 sensitive
 FORMCHECKBOX 
 proprietary, no public distribution
Where do the data reside (check one or more)?

Private/managed locally:  FORMCHECKBOX 
 printed   FORMCHECKBOX 
 electronic

Public access:

Printed at  FORMCHECKBOX 
 BPA   FORMCHECKBOX 
 Peer-reviewed journal  or other 
Internet at  FORMCHECKBOX 
 BPA   FORMCHECKBOX 
 StreamNet   FORMCHECKBOX 
 Fish Passage Center   FORMCHECKBOX 
 DART or other web address 
If your project has research and monitoring components, have you added or updated your project at the Columbia River Ecosystem Research and Monitoring inventory (www.cbfwf.org/find)?

 FORMCHECKBOX 
 yes, on this date 
 FORMTEXT 

     
    no    FORMCHECKBOX 
 not applicable

In what other ways will information from this project be transferred or used?

N/A

Section 2 of 10. Past accomplishments

Year
Accomplishment

1996
Initial scoping for engineering and design for Lyle Falls Facility and Castile Falls Fishway 

1999
33% engineering design completed for Lyle Falls Facility.

2000
65% engineering design completed for Castile Falls Fishway.




Section 3 of 10. Relationships to other projects 
Project #
Project title/description
Nature of relationship

198812025
YKFP Project Management, Data and Habitat 
The management, coordination and policy requirements are implemented by the lead agency Yakama Nation.  In addition, this contract oversees NEPA compliance.  

199506325
YKFP Monitoring and Evaluation
The YKFP M&E will be used to document passage effectiveness and utilization of salmonids into this new habitat (i.e. above Castile Falls).

199701725
YKFP Operations and Management
The YKFP O&M will be necessary in out years for maintenance and operations of the Lyle Falls Facility and Castile Falls Fishway.

199405400
Bull Trout Population Assessment In The Columbia River Gorge, Washington State
Construction of a video monitoring and fish collection capabilities at Lyle Falls will allow for fluvial bull trout population census and stock identification work.





Section 4 of 10. Estimated budget for Planning & Design phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

See YKFP Management (#198812025).  



 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for planning & design phase


FY 2002
FY03
FY04
FY05

Total budget 





Section 5 of 10. Estimated budget for Construction/Implementation phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

1.  To complete design and NEPA analysis of the Lyle Falls Broodstock Collection and Adult Monitoring Facility at RM 2.2 (FY01)
a.Complete NEPA and final design of Lyle Falls Facility, using existing contractor.
1
203,000
 FORMCHECKBOX 


2. To complete construction of the Lyle Falls Broodstock Collection and Adult Monitoring Facility at RM 2.2 (estimated completion date (FY2001)
a.Complete Construction of Lyle Falls Facility, using experinced contractor.
1
3,250,000
 FORMCHECKBOX 


3. To construct/purchase O&M/M&E facility in Klickitat basin.
a. Construct/purchase O&M/M&E facility. 
1
175,000
 FORMCHECKBOX 


4.  To complete the design and construction of the Castile Falls Fishway at RM 64 (estimated completion date 2003)
a.Complete final design of Castile Falls Facility, using existing contractor.
1
30,000
 FORMCHECKBOX 


5.  To design and construct one acclimation facility at the Klickitat Hatchery, four at sites off the hatchery grounds (estimated completion date of 2003 for production stocks and 2004 for supplementation stocks.)  The on-site acclimation facility and 
a.  Complete site scoping effort to identify one on-station and two off-station sites.  This effort is 25% complete. (FY2001)

b.  Complete design of acclimation facilities. (FY2002)

c.  Construct acclimation sites. (FY03-04)

d.  Certify facility for use.



3
20,000
 FORMCHECKBOX 


5. (cont.) two of the off-site facilities are to be used for production stocks.

3

 FORMCHECKBOX 


6.  To reconstruct the Klickitat Hatchery's water delivery system (completed 2003)
a.  Complete analysis of water delivery system. (FY2002)

b.  Design new water delivery system, based upon analysis outcome. (FY2002)

c.  Construct water delivery system. (2003)

d.  Certify for use. (FY2003)

3

 FORMCHECKBOX 


7.  To construct new housing and a personnel training facility at the Klickitat Hatchery (completed 2003)
a.  Select two manufactured homes and one modular personnel training facility for installation at hatchery. (FY2002)

b.  Prepare site and install homes and facility. (FY2003)

3

 FORMCHECKBOX 


8.  To construct a new hazardous waste storage building at the Klickitat Hatchery (completed 2003)
a.  Design storage building according to applicable regulations and specifications. (FY2001)

b.  Construct as designed. (FY2002)



1
5,000
 FORMCHECKBOX 




1

 FORMCHECKBOX 




Total
$3,683,000


Out year estimated budgets for construction/implementation phase


FY 2002
FY03
FY04
FY05

Total budget
$234,000
$1,950,000
$2,600,000
$0

Section 6 of 10. Estimated budget for Operation & Maintenance phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

See YKFP O&M (Project #199701325).  
N/A
N/A

 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for operations & maintenance phase


FY 2002
FY03
FY04
FY05

Total budget





Section 7 of 10. Estimated budget for Monitoring & Evaluation phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

N/A -- See proposal #199506325 for YKFP M & E  objectives, tasks and budgets
N/A
N/A
0
 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for monitoring & evaluation phase


FY 2002
FY03
FY04
FY05

Total budget





Section 8 of 10. Estimated budget summary

Itemized estimated budget

Item
Note
FY 2001

Personnel
FTE: 0


Fringe benefits
N/A


Supplies, materials, non-expendable property
N/A


Travel
N/A


Indirect costs
N/A


Capital acquisitions or improvements (e.g. land, buildings, major equip. over $10,000)
N/A


NEPA costs

75,000

PIT tags @$2.40/ea
# of tags: 


Subcontractor
Design, engineering and survey  and consruction of items identified in section #5
3,608,000

Other



Total
$3,683,000

Total estimated budget

Total FY 2001 project cost

$3,683,000 





Amount anticipated from  previously committed BPA funds

 -  $0 





Total FY 2001 budget request

$3,683,000 





FY 2001 forecast from FY 2000







% change from forecast

0.0% increase 

Reason for change in estimated budget


Reason for change in scope


Cost sharing

Organization
Item or service provided
Amount ($)
Cash or
in-kind?




 FORMDROPDOWN 





 FORMDROPDOWN 





 FORMDROPDOWN 





 FORMDROPDOWN 


Total cost-share
$   0


Out year budget totals


FY 2002
FY03
FY04
FY05

Planning & design phase
   0
   0
   0
   0

Construction/impl. phase
234,000
1,950,000
2,600,000
   0

O & M phase
   0
   0
   0
   0

M & E phase
   0
   0
   0
   0

Total budget
$234,000
$1,950,000
$2,600,000
$   0

Other budget explanation

FY2002 outyear costs reflect design of Klickitat Hatchery modifications

FY2003 outyear costs reflect design of supplementation acclimation site, and construction of Klickitat Hatchery modifications

FY2004 outyear costs relfect construction of supplementation acclimation sites. 
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