PART 1 of 2. Administration and Budgeting

Section 1 of 10. General administrative information

Title of project
                 Fifteenmile Creek Riparian Fencing / Phyical stream Survey Project
BPA project number  21001
Business name of agency, institution or organization requesting funding

Oregon Department of Fish & Wildlife
Business acronym (if appropriate)
ODFW
Proposal contact person or principal investigator:


Name
Steven L. Springston And Rodney A. French

Mailing Address
3450 West 10th

City, ST Zip
The Dalles, OR. 97058

Phone
541-296-8026

Fax
541-296-7889

Email address
fifteenmile@gorge.net
Manager of program authorizing this project
Allen R. Dale
Subbasin in Columbia Gorge province

 FORMDROPDOWN 

Target species
Fish and Wildlife endemic to the Fifteenmile Creek Subbasin, primary target species; Winter Steelhead, Spring Chinook, Redband Trout, Pacific Lamprey.
Short description

Construct approximately 30 miles of riparian protection fence over a three year period along Fifteenmile Creek and it's tributaries.  Conduct a phyical stream of 90 miles of privatly owned stream in the Fifteenmile Subbasin.
Information transfer

The expected outcomes of this project are (check one)

 FORMCHECKBOX 
 quantitative    FORMCHECKBOX 
 qualitative   FORMCHECKBOX 
 indirect

Data generated by this project are (check one)

 FORMCHECKBOX 
 primary   FORMCHECKBOX 
 derived   FORMCHECKBOX 
 indirect

Are there restrictions on the use of the data? (check one)

 FORMCHECKBOX 
 none
 FORMCHECKBOX 
 non-commercial use only

 FORMCHECKBOX 
 educational use only
 FORMCHECKBOX 
 requires prior approval

 FORMCHECKBOX 
 sensitive
 FORMCHECKBOX 
 proprietary, no public distribution
Where do the data reside (check one or more)?

Private/managed locally:  FORMCHECKBOX 
 printed   FORMCHECKBOX 
 electronic

Public access:

Printed at  FORMCHECKBOX 
 BPA   FORMCHECKBOX 
 Peer-reviewed journal  or other 
Internet at  FORMCHECKBOX 
 BPA   FORMCHECKBOX 
 StreamNet   FORMCHECKBOX 
 Fish Passage Center   FORMCHECKBOX 
 DART or other web address 
If your project has research and monitoring components, have you added or updated your project at the Columbia River Ecosystem Research and Monitoring inventory (www.cbfwf.org/find)?

 FORMCHECKBOX 
 yes, on this date 
 FORMTEXT 

     
    no    FORMCHECKBOX 
 not applicable

In what other ways will information from this project be transferred or used?

Information and data will be transferred through reports, presentations, memos, and newspaper articles about the Fifteenmile Creek Habitat Restoration Project.  Information and data will also be transferred through the Wasco County Soil and Water Conservation District, and the Fifteenmile Creek Watershed Councils monthly newsletters, and meetings.  

Section 2 of 10. Past accomplishments

Year
Accomplishment

2000
From 1986 to present we have constructed 97.4 miles of riparian protection fence.

2000
From 1986 to present we continue to maintain 97.4 miles of riparian protection fence.

2000
From 1986 to present we have constructed 946 instream fish habitat structures.

2000
From 1986 to present we continue to maintain the 946 instream fish habitat structures.

2000
From 1998 to present we have eliminated 12 high maintenance water gaps by providing off stream livestock water using solar pumping stations.

2000
From 1986 to present we have monitored stream temperatures at 12 locations throughout the basin from April to November.

2000
From 1986 to present we have provided photo documentation at 41 established locations throughout the basin.

2000
From 1986 to present we have conducted spawning ground surveys throughout the basin.

2000
From 1986 to present we have coordinated field activities with other organizations, agencies and landowners to insure maximum technology transfer.

Section 3 of 10. Relationships to other projects 
Project #
Project title/description
Nature of relationship

19904200
Trout Creek Fish Habitat Restoration Project
Share equipment, tools, and some personnel.

199304001
Fifteenmile Creek Wild Steelhead Smolt Monitoring
Share office space, equipment, tools, data, and some personnel.

199802100
Hood River Fish Habitat / Implement Habitat improvement actions
Share some equipment and tools.

198805303
Hood River Production Program / CTWS  M&E
Share some equipment and tools occasionally

199301900
Hood River Production Program - Oak Springs, Powerdale, Parkdale, / O&M
Share some equipment and tools occasionally

199880304
Hood River Production Program / ODFW  M&E
Share office space, equipment, tools, data, and some personnel.

Section 4 of 10. Estimated budget for Planning & Design phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

Objective # 1    Plan and prepare for fence construction 
a.  Identify project work sites.
3
2,388
 FORMCHECKBOX 



b.  Obtain landowner permission and agreements. 
3
2,388
 FORMCHECKBOX 



c.  Engineer and design fence construction projects.
3
3,584
 FORMCHECKBOX 



d.  Write fence construction contracts and specifications.
3
2,388
 FORMCHECKBOX 



e.  Develop fence construction materials specifications.
3
2,388
 FORMCHECKBOX 






 FORMCHECKBOX 


Objective  # 2      Plan and prepare for physical stream survey
a.  Assemble necessary tools, equipment, manpower, and work out logistics.
1
4,781
 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$17,917


Out year estimated budgets for planning & design phase


FY 2002
FY03
FY04
FY05

Total budget 
$20,811
$22,811



Section 5 of 10. Estimated budget for Construction/Implementation phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor

Objective  # 1.    Implement construction of riparian protection fence
a.  Purchase 10 miles of fence construction materials
3
37,993
 FORMCHECKBOX 



b.  Construct 10 miles of riparian protection fence
3
50,640
 FORMCHECKBOX 



f.  Administer Construction Contracts
3
3,135
 FORMCHECKBOX 






 FORMCHECKBOX 


Objective  # 2.  Conduct physical stream survey on approximately 90 miles of stream
Conduct stream survey
1
42,000
 FORMCHECKBOX 




Total
$133,768


Out year estimated budgets for construction/implementation phase


FY 2002
FY03
FY04
FY05

Total budget
$136,768
$139,768



Section 6 of 10. Estimated budget for Operation & Maintenance phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor





 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for operations & maintenance phase


FY 2002
FY03
FY04
FY05

Total budget





Section 7 of 10. Estimated budget for Monitoring & Evaluation phase

Task-based estimated budget

Objective (1. text, 2. text...)
Task (a. text, b. text...)
Task duration in FYs
Estimated FY01 cost
Subcon-
tractor





 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for monitoring & evaluation phase


FY 2002
FY03
FY04
FY05

Total budget





Section 8 of 10. Estimated budget summary

Itemized estimated budget

Item
Note
FY 2001

Personnel
FTE:     .5
15,034

Fringe benefits
OPE = 0.40 %
6,031

Supplies, materials, non-expendable property
Ten miles of fence construction materials & supplies
30,000

Travel
N/A
0

Indirect costs
0.266 %
7,980

Capital acquisitions or improvements (e.g. land, buildings, major equip. over $10,000)
N/A
0

NEPA costs



PIT tags @$2.40/ea
# of tags: 


Subcontractor
Stream Survey Crew
42,000

Other
Fence contractors 10 miles @ $5,064  per mile
50,640

Total
$151,685

Total estimated budget

Total FY 2001 project cost

$151,685 





Amount anticipated from  previously committed BPA funds

 -  





Total FY 2001 budget request

$151,685 





FY 2001 forecast from FY 2000







% change from forecast

0.0% increase 

Reason for change in estimated budget


Reason for change in scope


Cost sharing

Organization
Item or service provided
Amount ($)
Cash or
in-kind?

BPA project 198805304
Share office space, office expenses, tools, and machine shop.
17,000
 FORMDROPDOWN 


BPA project 199304001
Share office space, office expenses, tools, and machine shop.
3,500
 FORMDROPDOWN 


BPA project 199304000
Share office space, office expenses, tools, and machine shop.
17,000
 FORMDROPDOWN 


NMFS Fish Screening & Passage Project 
Share office space, office expenses, tools, and machine shop.
12,000
 FORMDROPDOWN 


Local Landowners
Assess to private lands for the purpose of constructing riparian protection fence and conducting physical stream survey.

 FORMDROPDOWN 


Fifteenmile Creek Watershed Council
Support.

 FORMDROPDOWN 


Total cost-share
$49,500


Out year budget totals


FY 2002
FY03
FY04
FY05

Planning & design phase
20,811
22,811
   0
   0

Construction/impl. phase
136,768
139,768
   0
   0

O & M phase
   0
   0
   0
   0

M & E phase
   0
   0
   0
   0

Total budget
$157,579
$162,579
$   0
$   0

Other budget explanation
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