Bonneville Power Administration

FY 2001 Provincial Project Review
Columbia Gorge Province

First, read the help document

Please carefully read the help document and cover letter sent with this form. They provide field- and content-related help and information on submitting and tracking your project during the review process. If you are missing either document, please visit www.cbfwf.org/province.htm or call 503-229-0191.

Important notes

· This form is to submit projects or proposals for BPA FY 2001 funding, for work in the Columbia Gorge Province. Only work in the Inter-mountain and Columbia Gorge provinces is being solicited at this time. To be sure this is the right form for your project, visit www.cbfwf.org/province.htm.

· This document is only available for Word97/Word2000. Do not save down to older formats, or use in another word processor such as WordPerfect, even if it supports Word conversions. You will lose the auto-calculations, and won’t be able to add or delete table rows. You may also risk not being able to re-open the document.

· Some help text is included as “hidden” comments on the data form, which is displayed by resting the mouse cursor over any yellow text 
(usually section headings or field names)

· You can insert rows in tables. Press Alt-R in any table and you’ll be asked whether to insert a row at the current position or add one to the end of the table.

· You can delete rows in tables by pressing Alt-D at the row you want to delete

· Budget totals are calculated by Word; press Alt-C to recalculate periodically

· You can spellcheck your proposal by pressing Alt-S

Steps to complete the form

1) First, read the help document (if you are missing it, go to www.cbfwf.org/province.htm)

2) There are two documents to this form:

a) Part 1 may already be partially completed for you, if you submitted a project for the FY 2001 project update process. Check www.cbfwf.org/province.htm to see if your data from that process has been copied into Part 1 of the form for this process. If so, download your project from that address and use it as Part 1.
Otherwise, use blank_cg.doc.
Part 1 consists of administrative and budgeting information. Your input is restricted to the grey fields.

b) Part 2 is in narrative.doc and allows you to describe your project at length, including maps, tables, graphics, etc.

3) Save this as something other than blank_im.doc. Preferably, use the BPA 9-digit project number
, like “198906200.doc” or if your project has no project number, the first few words of the title, like “RestoreFish.doc”.

4) Your cursor is already in the first input field, Title of Project, so start typing

5) Fill in all fields (gray boxes) pressing Tab to advance from one field to the next

6) Press Alt-C when complete to calculate totals

7) Save document, then open narrative.doc to begin Part 2.

8) Please print the completed documents. Part 1 prints in landscape (sideways) orientation, Part 2 in portrait (regular).

9) Save the documents and mail paper and diskette(s) to:
Bonneville Power Administration -- EW-4
Attention: Catherine Hanan
FY 2001 Proposals - Provincial Review
P.O. Box 3621
Portland, Oregon 97208-3621

10) Monitor the www.cbfwf.org/province.htm website to verify your project is received and posted correctly.

All projects must be received by 5:00pm PST on Wednesday, August 16, 2000.

No late proposals will be reviewed for FY 2001 funding.

PART 1 of 2. Administration and Budgeting

Section 1 of 10. General administrative information

Title of project

Hood River Production Program: Powerdale, Parkdale, Oak Springs O&M (88-053-07 & 88-053-08)
BPA project number
  198805307
Business name of agency, institution or organization requesting funding

Confederated Tribes of the Warm Springs Reservation of Oregon & Oregon Dept. of Fish and Wildlife
Business acronym (if appropriate)
CTWS and ODFW
Proposal contact person or principal investigator:


Name
Mick Jennings                 James A. Newton

Mailing Address
3430 West 10th Street     3701 West 13th Street

City, ST Zip
The Dalles, OR 97058      The Dalles, OR 97058

Phone
5412966866

Fax
5412968886

Email address
mickjennings@netcnct.net
Manager of program authorizing this project

Mick Jennings, Jim Newton
Subbasin
 in Intermountain Province

 FORMDROPDOWN 

Target species

 Spring chinook,  winter  and summer steelhead   
Short description

Restore depressed populations of StS & StW and re-establish a self-sustaining ChS population in the Hood River subbasin. Broodstock will be collected at the Powerdale Facility. Broodstock will be held and spawned at the Parkdale Fish Facility.
Information transfer

The expected outcomes 
of this project are (check one)

 FORMCHECKBOX 
 quantitative   
 FORMCHECKBOX 
 qualitative
   FORMCHECKBOX 
 indirect

Data generated by this project are
 (check one)

 FORMCHECKBOX 
 primary
   FORMCHECKBOX 
 derived
   FORMCHECKBOX 
 indirect

Are there restrictions on the use of the data? (check one)

 FORMCHECKBOX 
 none
 FORMCHECKBOX 
 non-commercial use only

 FORMCHECKBOX 
 educational use only
 FORMCHECKBOX 
 requires prior approval

 FORMCHECKBOX 
 sensitive
 FORMCHECKBOX 
 proprietary, no public distribution
Where do the data reside (check one or more)?

Private/managed locally
:  FORMCHECKBOX 
 printed
   FORMCHECKBOX 
 electronic

Public access
:

Printed at  FORMCHECKBOX 
 BPA
   FORMCHECKBOX 
 Peer-reviewed journal  or other      
Internet at  FORMCHECKBOX 
 BPA
   FORMCHECKBOX 
 StreamNet
   FORMCHECKBOX 
 Fish Passage Center
   FORMCHECKBOX 
 DART
 or other web address
      
If your project has research and monitoring components, have you added or updated your project at the Columbia River Ecosystem Research and Monitoring inventory (www.cbfwf.org/find)?

 FORMCHECKBOX 
 yes, on this date          FORMCHECKBOX 
 no    FORMCHECKBOX 
 not applicable

In what other ways will information from this project be transferred or used
?

Publications, including annual project reports, and presentations

Section 2 of 10. Past accomplishments

Year
Accomplishment

1994
Collected first Hood River native winter steelhead broodstock at Powerdale Trap

First release of winter steelhead


1996
Began releases of Deschutes stock spring chinook in Hood River subbasin

1996
Powerdale Trapping Facility completed.

1997
Hood River Production Program EIS completed.

1997
Collected first Hood River native summer steelhead broodstock at Powerdale Trap.

1999
Reared and released first "wild" summer steelhead smolts in Hood River subbasin

Section 3 of 10. Relationships to other projects 

Project #
Project title/description
Nature of relationship

0
Hood River/Fifteenmile Umbrella
umbrella

8902900
Round Butte Hatchery/Pelton Ladder
Hood River spring chinook rearing 

9500700
Pelton Ladder/PGE O&M
PGE maintenance of Pelton Ladder

8805303
Hood River Production Program/CTWS M&E 
M&E, implement acclimation

8805304
Hood River Production Program/ODFW M&E
M&E for juvenile and adult production

9802100
Hood River Fish Habitat
Implement habitat restoration actions

Section 4 of 10. Estimated budget for Planning & Design phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor


1. Expand Parkdale Fish Facility to allow rearing capability of Hood River spring chinook production.
a.  Revise NEPA document.
FY2001
10,000
 FORMCHECKBOX 


     
b.  Complete appraisal and land purchase.
FY2001
110,000
 FORMCHECKBOX 


     
c.  Complete planning, preliminary and final design.
FY2001
350,250
 FORMCHECKBOX 


     
d.  Test well drilling.
FY2001
40,000
 FORMCHECKBOX 



e.  Topo mapping
FY2001
10,000
 FORMCHECKBOX 




Total
$520,250


Out year estimated budgets for planning & design phase


FY 2002
FY03
FY04
FY05

Total budget 
$0
$0
$0
$0

Section 5 of 10. Estimated budget for Construction/Implementation phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor






 FORMCHECKBOX 


     



 FORMCHECKBOX 


     



 FORMCHECKBOX 


     



 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for construction/implementation phase


FY 2002
FY03
FY04
FY05

Total budget
2,515,250
$0
$0
$0

Section 6 of 10. Estimated budget for Operation & Maintenance phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor


1. Achieve an interim adult return of 1,800 hatchery (Hood River stock) summer steelhead to Hood River
a. Collect 40 Hood River wild summer steelhead at Powerdale Dam, hold  and spawn broodstock at Parkdale Fish Facility.
On going
84,328
 FORMCHECKBOX 


     
b. Transfer eggs to Oak Springs Hatchery
On going
600
 FORMCHECKBOX 


     
c. Incubate, rear, and mark approximately  50,000 to smolt.
On going
56,252
 FORMCHECKBOX 


     
d. Transfer smolts to Hood River acclimation sites.
On going
1,047
 FORMCHECKBOX 


2. Achieve an interim adult return of 2,250 hatchery (Hood River stock) winter steelhead to Hood River
a. Collect 70 Hood River wild winter steelhead at Powerdale Dam, hold and spawn broodstock at Parkdale Fish Facility.
On going
84,328
 FORMCHECKBOX 


     
b. Transfer eggs to Oak Springs Hatchery
On going
449
 FORMCHECKBOX 


     
c. Incubate, rear and mark approximately 60,000 to smolt.
On going
56,252
 FORMCHECKBOX 


     
d. Transfer winter steelhead smolts to Hood River acclimation sites, including 30,000 smolts at Parkdale Fish Facility.
On going
4,542
 FORMCHECKBOX 


3. Achieve an interim adult return of 850 spring chinook to Hood River.
a. Collect 110 Deschutes stock spring chinook broodstock at Powerdale Dam, hold and spawn spring chinook at Parkdale Fish Facility (or collect, hold and spawn brood at Round Butte Hatchery).
On going
44,096
 FORMCHECKBOX 


     
b. Transfer eggs to Round Butte Hatchery
On going
600
 FORMCHECKBOX 


     
c. Acclimate and release 30,000 spring chinook smolts at Parkdale Fish Facility and the remainder at West Fork Hood River sites.
On going
4,542
 FORMCHECKBOX 


4. Operate and maintain fish facilities for adult salmon and steelhead holding, spawning,, rearing  and acclimating.
a. Operate and maintain Powerdale Fish Facility, including grounds and access road.
On going
84,103
 FORMCHECKBOX 


     
b. Operate and maintain Parkdale Fish Facility, including grounds and equipment.
On going
84,128
 FORMCHECKBOX 


     
c. Operate and maintain the Oak Springs fish facilities used for Hood River steelhead prod
On going
56,252
 FORMCHECKBOX 




Total
$561,519


Out year estimated budgets for operations & maintenance phase


FY 2002
FY03
FY04
FY05

Total budget
$593,948
$604,472
$621,722
$633,880

Section 7 of 10. Estimated budget for Monitoring & Evaluation phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for monitoring & evaluation phase


FY 2002
FY03
FY04
FY05

Total budget
     
     
     
     

Section 8 of 10. Estimated budget summary

Itemized estimated budget

Item
Note
FY 2001

Personnel
FTE: 6.6
197,326

Fringe benefits
OPE @38% & 23%
61,320

Supplies, materials, non-expendable property
     
91,790

Travel
     
3,150

Indirect costs
20.1% & 41.4%
100,943

Capital acquisitions or improvements (e.g. land, buildings, major equip. over $10,000)
     
     

NEPA costs

Parkdale expansion
10,000

PIT tags @$2.40/ea
# of tags:      
     

Subcontractor

Parkdale alarm system, Powerdale paving, Parkdale expansion ($510,250)
616,240

Other
training
1,000

Total

$1,081,769

Total estimated budget

Total FY 2001 project cost


$1,081,769 





Amount anticipated from  previously committed BPA funds


 -  $0 





Total FY 2001 budget request


$1,081,769 





FY 2001 forecast from FY 2000


$506,000 





% change from forecast


113.8% increase 

Reason for change in estimated budget

Budget includes approximately $60,000 to complete paving of driving surfaces at Powerdale Fish Facility and $21,600 to renovate the GMS alarm system at the Parkdale Fish Facility. Both of these items are one-time costs. It is possible BPA will initiate alarm system changes during FY 2000.  Planning and engineering design for Parkdale expansion includes $520,250 for FY2001.
Reason for change in scope

Expansion of the Parkdale Fish Facility will allow full term rearing of Hood River spring chinook production and will  help achieve the standard of  producing a quality smolt with the desired size (15-20/lb) and reduced incidence of disease (BKD).  The current rearing program at Round Butte/Pelton Ladder is not capable of meeting these smolt standards.  Two small experimental  groups of spring chinook reared at Parkdale Fish Facility has met the size and disease criteria.  Once Parkdale expansion is complete, Projects  #198902900 and 199500700 (Pelton Ladder-Hatchery and Pelton Ladder-PGE O&M) will not be needed.
Cost sharing

Organization
Item or service provided
Amount ($)
Cash or
in-kind?


     
     
     
 FORMDROPDOWN 


     
     
     
 FORMDROPDOWN 


     
     
     
 FORMDROPDOWN 


     
     
     
 FORMDROPDOWN 


Total cost-share

$   0


Out year budget totals


FY 2002
FY03
FY04
FY05

Planning & design phase
   0
   0
   0
   0

Construction/impl. phase
2,515,250
   0
   0
   0

O & M phase
593,948
604,472
621,722
633,880

M & E phase
   0
   0
   0
   0

Total budget
$3,109,198
$604,472
$621,722
$633,880

Other budget explanation

     
Part 1 of 2 complete!

Press Alt-C to calculate totals on the document. If any totals don’t match, you’ll see a message.

Then save this document, and open “narrative.doc” to begin Part 2 which includes Sections 9-10.  






�PAGE \# "'Page: '#'�'"  ��yes, just like that.


�PAGE \# "'Page: '#'�'"  �� To use the new 9-digit number, most projects should add a “19” to the beginning, so that 8906200 becomes 198906200. If the project was newly authorized for 2000, it will already have a 9-digit number assigned from BPA beginning with “2000”. See � HYPERLINK "www.cbfwf.org/2001" ��www.cbfwf.org/2001� for the list of funded FY 2000 projects approved for FY 01 funding review.


�150 characters or less; do not include the contractor name or acronym; use abbreviations if appropriate; start with action verbs, i.e., “Evaluate Coho...”, not “Evaluation of Coho”.


�PAGE \# "'Page: '#'�'"  ��If your project has a BPA project ID, use the 9-digit version of it (most projects should add a “19” to the beginning of their 7-digit IDs, so that 8906200 becomes 198906200.) If the project was newly authorized for 2000, it will already have a 9-digit number assigned from BPA beginning with “2000”. Otherwise, leave this field blank.


�PAGE \# "'Page: '#'�'"  ��Who is responsible for the program that authorizes this project? This person assumes responsibility for the correctness of the information being submitted for review and that the work is authorized to be performed by the entity applying for funding. It is not the COTR.


�If you are unsure of the subbasin to choose, or you don’t see a subbasin you expect, visit www.cbfwf.org/province.htm for maps


�PAGE \# "'Page: '#'�'"  ��List species targeted or affected by this project.


�Describe the project in a short phrase (about 30 words). Give information that is not in the title. If possible start this field with an action verb (protect, modify, develop, enhance, etc.) rather than a noun (this project protects). The next field (abstract) allows more space for description of the project and work activities, so please keep this answer short.


�PAGE \# "'Page: '#'�'"  ��a) read all the definitions and examples before choosing the appropriate category; b) check ONE box only; c) please list the selected outcomes in PART 2, Section 9.f. of this form


�PAGE \# "'Page: '#'�'"  ��Definition: project outcomes that provide specific numeric targets for fish and wildlife.


Examples: produce 200,000 smolts, or increase adult returns to spawning creek by 5%, etc.


�PAGE \# "'Page: '#'�'"  ��Definition: project outcomes that provide a general improvement in a condition or process, but do not necessarily translate into a specific numeric target for fish or wildlife.


Examples: enhance passage conditions, or reduce water temperatures, or erect fences to protect riparian areas.


�PAGE \# "'Page: '#'�'"  ��Definition: project outcomes are expressed neither in numeric nor in qualitative terms. This is a broad category designed for projects that do not entirely fit either one of the previous two categories.


Examples: research studies, monitoring efforts, personnel (coordinators, enforcement officers, planners, etc.)


�PAGE \# "'Page: '#'�'"  ��a) read all the definitions and examples before choosing the appropriate categories; b) check as many boxes as appropriate; c) describe the generated data in PART 2, Section 11 of this form


�PAGE \# "'Page: '#'�'"  ��Definition: direct measurements or counts of actual units of fish, wildlife, or environmental conditions data. They are not estimates, and are not the result of expansion, conversion or adjustment.


Examples: counts of redds, or list of tag recoveries, or temperature readings


�PAGE \# "'Page: '#'�'"  ��Definition: obtained by manipulating primary data (collected by your project or any other) to estimate a quantity of interest that is not directly observed.


Examples: model runs, indices, estimations


�PAGE \# "'Page: '#'�'"  ��Definition: unconventional data that are neither primary nor derived data. This category is designed for projects that do not entirely fit either one of the previous two categories.


Examples: property deeds, or hours of personnel service


�PAGE \# "'Page: '#'�'"  ��Data are stored at your offices, and someone there is the keeper of the data


�PAGE \# "'Page: '#'�'"  ��Data exist on paper, whether field booklets, paper files, internal documents, tribal or agency reports or newsletters, memoranda, etc.


�PAGE \# "'Page: '#'�'"  ��Data are stored in databases and electronic archives in local computers


�PAGE \# "'Page: '#'�'"  ��Data are made available through media accessible by the public at large


�PAGE \# "'Page: '#'�'"  ��www.bpa.gov


�PAGE \# "'Page: '#'�'"  ��www.bpa.gov


�PAGE \# "'Page: '#'�'"  ��www.streamnet.org


�PAGE \# "'Page: '#'�'"  ��www.fpc.org


�PAGE \# "'Page: '#'�'"  ��www.cqs.washington.edu/dart


�PAGE \# "'Page: '#'�'"  ��Include your web address here; the http:// prefix is optional, but do include ftp:// if required


�PAGE \# "'Page: '#'�'"  ��How will technology or technical information obtained from the project be distributed or otherwise implemented? Methods can include publication, holding of workshops, incorporation in agency standards or facilities, and commercialization. Also describe where additional data on this project can be found on the web, if available.


�PAGE \# "'Page: '#'�'"  ��Briefly describe past major accomplishments and quantitative outcomes by year. List only one accomplishment per row, using multiple rows for a single year if necessary. If you need more rows, press Alt-R from within this table. Use Alt-D to delete rows.


�PAGE \# "'Page: '#'�'"  ��List other BPA projects that support or are dependent upon this project.


�This component defines the budget estimated to complete project design, review and necessary approvals. The objectives defined for funding in this component should be those leading to project implementation. Examples of such objectives would include baseline assessments, NEPA (including ESA) review and approvals, Council “three-step” review, and project engineering and design.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�This component defines the objectives to take the project through the focus of its strategy. Examples would be facility construction, habitat enhancement and research. This phase completes a strategy, as distinct from ongoing operation and maintenance or monitoring and evaluation. Even if the strategy will take many years to complete, its scope and budget should be defined here. If the phase will take more than one year to complete, only include the tasks to be funded in 2001. Most “on-the-ground” construction will likely be done by subcontract. Please estimate a budget for this work even if current bids are not available.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�This component defines annual costs for the necessary operation of a completed project; the labor, materials and management to perform the project’s functions. This also defines the maintenance needed to preserve the investment in the project. These costs are anticipated to be required over the life of the project.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�PAGE \# "'Page: '#'�'"  ��This component defines annual costs for long term requirements to collect and analyze data about program strategies and previous project implementation. This is distinct from research undertaken to assess potential program strategies or address gaps in scientific information. As with operation and maintenance, these costs are generally long term commitments if not permanent but should be defined in duration according to the monitoring design.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�PAGE \# "'Page: '#'�'"  ��This section lists a) an overall itemized budget, b) budget totals from the previous sections, and c) comparisons to projections from FY 2000 and narrative describing changes in budget or scope since FY 2000.


�List FY 2001 budget amounts for each category. If an item needs explanation, explain in the Note column. To add more subcontractors, press Alt-R. Press Alt-D to delete subcontractors. To calculate the total, press Alt-C (this will calculate totals on the whole document). The total should match the sum of all task tables in previous sections.


�Estimate for environmental analysis-NEPA. See instructions document for specifics on how to estimate NEPA costs, or contact Nancy Weintraub, BPA, 503-230-5373.


�Press Alt-R to add more subcontractors, Alt-D to delete subcontractors. Please note that while this form only asks for a single total per subcontractor, for BPA’s statement of work you will asked to provide line-item detail for each subcontractor.


�PAGE \# "'Page: '#'�'"  ��This is a calculated total which should match the total of all task tables in Sections 4-7. If it doesn’t match, you will be asked to correct the error.


�PAGE \# "'Page: '#'�'"  ��This table calculates totals from the itemized budget above, and compares projections and data from the previous fiscal year.


�PAGE \# "'Page: '#'�'"  ��No input required. This figure is a calculated total of the task budgets in Sections 4-7. If this total doesn’t match the itemized budget total above, you will be asked to correct the error. Press Alt-C to calculate.


�PAGE \# "'Page: '#'�'"  ��If the project cost includes funds committed by Bonneville in FY 2000 that you expect to used in FY 2001(e.g. carryover funds, carryforward), show that amount. This will be deducted from the project cost and displayed in the next field as your total FY 2001 request. If unsure of the funds committed to your project, contact your Contracting Officer’s Technical Representative (COTR) Rollie Sivyer, BPA, 503-230-4210, for the most current balance for your project.


�PAGE \# "'Page: '#'�'"  ��No input required. This figure is calculated by subtracting previously committed funds from the FY 2001 project cost. Check this figure carefully, because this is the budget you are asking BPA to consider for FY 2001. Press Alt-C to calculate.


�PAGE \# "'Page: '#'�'"  ��See your FY 2000 proposal form for this figure, or visit � HYPERLINK "www.cbfwf.org/2001" ��www.cbfwf.org/2001�.


�PAGE \# "'Page: '#'�'"  ��No input required. This figure is calculated to show how much your current budget estimates increased or decreased from your projections in FY 2000. Formula is (difference of forecast minus request) divided by request. Press Alt-C to calculate.


�PAGE \# "'Page: '#'�'"  ��If your budget changed significantly from the FY 2000 projection, please describe why.


�PAGE \# "'Page: '#'�'"  ��If your project has added entirely new objectives/tasks, or has changed significantly since the FY 2000, describe the changes and rationale.


�List other funding sources and how they participate in your project. Enter a dollar amount in column 3. When all organizations have been entered, press Alt-C to calculate the total. Press Alt-R to add/insert more rows, or Alt-D to delete rows.


�PAGE \# "'Page: '#'�'"  ��Click in each field to display a drop down box with the choices of “cash” or “in-kind”


�This is a calculated total; press Alt-C to calculate.


�These values are calculated from out year totals in Sections 3-6; press Alt-C to calculate (no input required)


�PAGE \# "'Page: '#'�'"  ��Use this space to add any additional comments to the budget data described above. Limit to 300 words.


�Thank you for completing the FY 2001 Budget Update Form. Please print and save this file to diskette, and mail both to the address shown at the top of this document. To ensure a thorough review of your proposed work, this form will be screened for completeness. If it is not complete, it may be returned to you with a request for additional information.





