Bonneville Power Administration

FY 2001 Provincial Project Review
Columbia Gorge Province

First, read the help document

Please carefully read the help document and cover letter sent with this form. They provide field- and content-related help and information on submitting and tracking your project during the review process. If you are missing either document, please visit www.cbfwf.org/province.htm or call 503-229-0191.

Important notes

· This form is to submit projects or proposals for BPA FY 2001 funding, for work in the Columbia Gorge Province. Only work in the Inter-mountain and Columbia Gorge provinces is being solicited at this time. To be sure this is the right form for your project, visit www.cbfwf.org/province.htm.

· This document is only available for Word97/Word2000. Do not save down to older formats, or use in another word processor such as WordPerfect, even if it supports Word conversions. You will lose the auto-calculations, and won’t be able to add or delete table rows. You may also risk not being able to re-open the document.

· Some help text is included as “hidden” comments on the data form, which is displayed by resting the mouse cursor over any yellow text 
(usually section headings or field names)

· You can insert rows in tables. Press Alt-R in any table and you’ll be asked whether to insert a row at the current position or add one to the end of the table.

· You can delete rows in tables by pressing Alt-D at the row you want to delete

· Budget totals are calculated by Word; press Alt-C to recalculate periodically

· You can spellcheck your proposal by pressing Alt-S

Steps to complete the form

1) First, read the help document (if you are missing it, go to www.cbfwf.org/province.htm)

2) There are two documents to this form:

a) Part 1 may already be partially completed for you, if you submitted a project for the FY 2001 project update process. Check www.cbfwf.org/province.htm to see if your data from that process has been copied into Part 1 of the form for this process. If so, download your project from that address and use it as Part 1.
Otherwise, use blank_cg.doc.
Part 1 consists of administrative and budgeting information. Your input is restricted to the grey fields.

b) Part 2 is in narrative.doc and allows you to describe your project at length, including maps, tables, graphics, etc.

3) Save this as something other than blank_im.doc. Preferably, use the BPA 9-digit project number
, like “198906200.doc” or if your project has no project number, the first few words of the title, like “RestoreFish.doc”.

4) Your cursor is already in the first input field, Title of Project, so start typing

5) Fill in all fields (gray boxes) pressing Tab to advance from one field to the next

6) Press Alt-C when complete to calculate totals

7) Save document, then open narrative.doc to begin Part 2.

8) Please print the completed documents. Part 1 prints in landscape (sideways) orientation, Part 2 in portrait (regular).

9) Save the documents and mail paper and diskette(s) to:
Bonneville Power Administration -- EW-4
Attention: Catherine Hanan
FY 2001 Proposals - Provincial Review
P.O. Box 3621
Portland, Oregon 97208-3621

10) Monitor the www.cbfwf.org/province.htm website to verify your project is received and posted correctly.

All projects must be received by 5:00pm PST on Wednesday, August 16, 2000.

No late proposals will be reviewed for FY 2001 funding.

PART 1 of 2. Administration and Budgeting

Section 1 of 10. General administrative information

Title of project

Hood River Production Program - Pelton Ladder - Hatchery
BPA project number
  198902900
Business name of agency, institution or organization requesting funding

Oregon Department of Fish and Wildlife
Business acronym (if appropriate)
ODFW
Proposal contact person or principal investigator:


Name
Jim Newton

Mailing Address
3701 West 13th Street

City, ST Zip
The Dalles, OR  97058

Phone
5412964628

Fax
5412964993

Email address
James.A.Newton@state.or.us
Manager of program authorizing this project

Clair Kunkel
Subbasin
 in Intermountain Province

 FORMDROPDOWN 

Target species

Spring Chinook Salmon
Short description

Re-establish a self-sustaining spring chinook salmon population in the Hood River subbasin.  Broodstock will be collected from Hood River.  Broodstock will be held at the Parkdale Facility.  Incubation and rearing will be completed at Round Butte Hatchery
Information transfer

The expected outcomes 
of this project are (check one)

 FORMCHECKBOX 
 quantitative   
 FORMCHECKBOX 
 qualitative
   FORMCHECKBOX 
 indirect

Data generated by this project are
 (check one)

 FORMCHECKBOX 
 primary
   FORMCHECKBOX 
 derived
   FORMCHECKBOX 
 indirect

Are there restrictions on the use of the data? (check one)

 FORMCHECKBOX 
 none
 FORMCHECKBOX 
 non-commercial use only

 FORMCHECKBOX 
 educational use only
 FORMCHECKBOX 
 requires prior approval

 FORMCHECKBOX 
 sensitive
 FORMCHECKBOX 
 proprietary, no public distribution
Where do the data reside (check one or more)?

Private/managed locally
:  FORMCHECKBOX 
 printed
   FORMCHECKBOX 
 electronic

Public access
:

Printed at  FORMCHECKBOX 
 BPA
   FORMCHECKBOX 
 Peer-reviewed journal  or other      
Internet at  FORMCHECKBOX 
 BPA
   FORMCHECKBOX 
 StreamNet
   FORMCHECKBOX 
 Fish Passage Center
   FORMCHECKBOX 
 DART
 or other web address
      
If your project has research and monitoring components, have you added or updated your project at the Columbia River Ecosystem Research and Monitoring inventory (www.cbfwf.org/find)?

 FORMCHECKBOX 
 yes, on this date          FORMCHECKBOX 
 no    FORMCHECKBOX 
 not applicable

In what other ways will information from this project be transferred or used
?

The Hood River Production Program Annual Progress Report prepared by the Confederated Tribes of Warm Springs and submitted to BPA contains all project information.  This information could be used at other spring chinook salmon hatchery rearing programs, especially those considering semi-natural juvenile rearing.

Section 2 of 10. Past accomplishments

Year
Accomplishment

1991
Began releases of Deschutes stock spring chinook in Hood River subbasin

1996
Pelton Ladder fish rearing cells were completed

1996
Powerdale Trapping Facility completed.

1997
Hood River Production Program EIS completed.

1998
Collected first Hood River  spring chinook broodstock at Powerdale Trap.

2000
First spring chinook smolts released from Hood River broodstock.

Section 3 of 10. Relationships to other projects 

Project #
Project title/description
Nature of relationship

199301900
Hood River Production Program
ODFW and CTWS monitor adult and jack returns to Powerdale Dam, collects broodstock, holds and spawns broodstock, conducts early incubation and acclimation.

198805304
Hood River Production Program
ODFW monitors spring chinook smolt out-migration and in-river harvest of jacks and adults.

198805303
Hood River Production Program
CTWS spring chinook smolt acclimation and monitoring of spawning and spawner distribution.

199802100
Hood River Habitat
CTWS projects to improve spring chinook in-river migration and natural production. 

Section 4 of 10. Estimated budget for Planning & Design phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor






 FORMCHECKBOX 


     



 FORMCHECKBOX 


     



 FORMCHECKBOX 






 FORMCHECKBOX 






 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for planning & design phase


FY 2002
FY03
FY04
FY05

Total budget 
     
     
     
     

Section 5 of 10. Estimated budget for Construction/Implementation phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for construction/implementation phase


FY 2002
FY03
FY04
FY05

Total budget
     
     
     
     

Section 6 of 10. Estimated budget for Operation & Maintenance phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor


1. Achieve an interim adult return of 850 spring chinook to Hood River
a. Incubate approximately 165,000 eyed spring chinook eggs
On going
7,950
 FORMCHECKBOX 


     
b.  Rear and mark approximately 150,000 spring chinook fingerling
On going
85,748
 FORMCHECKBOX 


     
c.  Transfer spring chinook fingerling to the Pelton Ladder rearing cells
On going
3,989
 FORMCHECKBOX 


     
d.  Transport 125,000 spring chinook smolts to acclimation facilities in the Hood River subbasin.
On going
6,107
 FORMCHECKBOX 


2.  Improve early fish rearing and worker safety at the outdoor early rearing tanks.
a.  Construct pole building enclosure over 24 early rearing tanks for improved rearing conditions and worker safety
01
6,551
 FORMCHECKBOX 




Total
$110,345


Out year estimated budgets for operations & maintenance phase


FY 2002
FY03
FY04
FY05

Total budget
$110,133
$132,160
$138,768
$145,707

Section 7 of 10. Estimated budget for Monitoring & Evaluation phase

Task-based estimated budget

Objective (1. text, 2. text...)

Task (a. text, b. text...)

Task duration in FYs

Estimated FY01 cost

Subcon-
tractor


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 


     
     
     
     
 FORMCHECKBOX 




Total
$   0


Out year estimated budgets for monitoring & evaluation phase


FY 2002
FY03
FY04
FY05

Total budget
     
     
     
     

Section 8 of 10. Estimated budget summary

Itemized estimated budget

Item
Note
FY 2001

Personnel
FTE:  1.0
35,251

Fringe benefits
OPE @ 40%
14,101

Supplies, materials, non-expendable property
chemicals, medication, coded wire tags, fin marking, utilities
20,080

Travel
     
0

Indirect costs
@20.1%
13,957

Capital acquisitions or improvements (e.g. land, buildings, major equip. over $10,000)
Construct pole building enclosure for 24 early rearing tanks for improved rearing and worker safety.
6,900

NEPA costs

     
0

PIT tags @$2.40/ea
# of tags:      
0

Subcontractor

     
1,029

Other
Fish feed
19,027

Total

$110,345

Total estimated budget

Total FY 2001 project cost


$110,345 





Amount anticipated from  previously committed BPA funds


 -  $0 





Total FY 2001 budget request


$110,345 





FY 2001 forecast from FY 2000


$118,480 





% change from forecast


6.9% decrease 

Reason for change in estimated budget

The increase in budget is directly associated with the proposed pole building needed to improve fish rearing conditions and worker safety at the outdoor early rearing tanks.
Reason for change in scope

NA
Cost sharing

Organization
Item or service provided
Amount ($)
Cash or
in-kind?


Portland General Electric
Use of hatchery incubation and early rearing facilities @ $2,500/month
30,000
 FORMDROPDOWN 


Longview Fibre
Use of two acclimation sites on the West Fork Hood River
2,500
 FORMDROPDOWN 


     
     
     
 FORMDROPDOWN 


     
     
     
 FORMDROPDOWN 


Total cost-share

$32,500


Out year budget totals


FY 2002
FY03
FY04
FY05

Planning & design phase
   0
   0
   0
   0

Construction/impl. phase
   0
   0
   0
   0

O & M phase
110,133
132,160
138,768
145,707

M & E phase
   0
   0
   0
   0

Total budget
$110,133
$132,160
$138,768
$145,707

Other budget explanation

Beginning with the 2002 brood of spring chinook the production for the Hood River Production Program may be increased to 250,000 smolts.  This potential increase in smolt production, following the 2002 Project Review, is directly responsible for the anticipated increased out-year budgets, beginning with FY 2003.
Part 1 of 2 complete!

Press Alt-C to calculate totals on the document. If any totals don’t match, you’ll see a message.

Then save this document, and open “narrative.doc” to begin Part 2 which includes Sections 9-10.  






�PAGE \# "'Page: '#'�'"  ��yes, just like that.


�PAGE \# "'Page: '#'�'"  �� To use the new 9-digit number, most projects should add a “19” to the beginning, so that 8906200 becomes 198906200. If the project was newly authorized for 2000, it will already have a 9-digit number assigned from BPA beginning with “2000”. See � HYPERLINK "www.cbfwf.org/2001" ��www.cbfwf.org/2001� for the list of funded FY 2000 projects approved for FY 01 funding review.


�150 characters or less; do not include the contractor name or acronym; use abbreviations if appropriate; start with action verbs, i.e., “Evaluate Coho...”, not “Evaluation of Coho”.


�PAGE \# "'Page: '#'�'"  ��If your project has a BPA project ID, use the 9-digit version of it (most projects should add a “19” to the beginning of their 7-digit IDs, so that 8906200 becomes 198906200.) If the project was newly authorized for 2000, it will already have a 9-digit number assigned from BPA beginning with “2000”. Otherwise, leave this field blank.


�PAGE \# "'Page: '#'�'"  ��Who is responsible for the program that authorizes this project? This person assumes responsibility for the correctness of the information being submitted for review and that the work is authorized to be performed by the entity applying for funding. It is not the COTR.


�If you are unsure of the subbasin to choose, or you don’t see a subbasin you expect, visit www.cbfwf.org/province.htm for maps


�PAGE \# "'Page: '#'�'"  ��List species targeted or affected by this project.


�Describe the project in a short phrase (about 30 words). Give information that is not in the title. If possible start this field with an action verb (protect, modify, develop, enhance, etc.) rather than a noun (this project protects). The next field (abstract) allows more space for description of the project and work activities, so please keep this answer short.


�PAGE \# "'Page: '#'�'"  ��a) read all the definitions and examples before choosing the appropriate category; b) check ONE box only; c) please list the selected outcomes in PART 2, Section 9.f. of this form


�PAGE \# "'Page: '#'�'"  ��Definition: project outcomes that provide specific numeric targets for fish and wildlife.


Examples: produce 200,000 smolts, or increase adult returns to spawning creek by 5%, etc.


�PAGE \# "'Page: '#'�'"  ��Definition: project outcomes that provide a general improvement in a condition or process, but do not necessarily translate into a specific numeric target for fish or wildlife.


Examples: enhance passage conditions, or reduce water temperatures, or erect fences to protect riparian areas.


�PAGE \# "'Page: '#'�'"  ��Definition: project outcomes are expressed neither in numeric nor in qualitative terms. This is a broad category designed for projects that do not entirely fit either one of the previous two categories.


Examples: research studies, monitoring efforts, personnel (coordinators, enforcement officers, planners, etc.)


�PAGE \# "'Page: '#'�'"  ��a) read all the definitions and examples before choosing the appropriate categories; b) check as many boxes as appropriate; c) describe the generated data in PART 2, Section 11 of this form


�PAGE \# "'Page: '#'�'"  ��Definition: direct measurements or counts of actual units of fish, wildlife, or environmental conditions data. They are not estimates, and are not the result of expansion, conversion or adjustment.


Examples: counts of redds, or list of tag recoveries, or temperature readings


�PAGE \# "'Page: '#'�'"  ��Definition: obtained by manipulating primary data (collected by your project or any other) to estimate a quantity of interest that is not directly observed.


Examples: model runs, indices, estimations


�PAGE \# "'Page: '#'�'"  ��Definition: unconventional data that are neither primary nor derived data. This category is designed for projects that do not entirely fit either one of the previous two categories.


Examples: property deeds, or hours of personnel service


�PAGE \# "'Page: '#'�'"  ��Data are stored at your offices, and someone there is the keeper of the data


�PAGE \# "'Page: '#'�'"  ��Data exist on paper, whether field booklets, paper files, internal documents, tribal or agency reports or newsletters, memoranda, etc.


�PAGE \# "'Page: '#'�'"  ��Data are stored in databases and electronic archives in local computers


�PAGE \# "'Page: '#'�'"  ��Data are made available through media accessible by the public at large


�PAGE \# "'Page: '#'�'"  ��www.bpa.gov


�PAGE \# "'Page: '#'�'"  ��www.bpa.gov


�PAGE \# "'Page: '#'�'"  ��www.streamnet.org


�PAGE \# "'Page: '#'�'"  ��www.fpc.org


�PAGE \# "'Page: '#'�'"  ��www.cqs.washington.edu/dart


�PAGE \# "'Page: '#'�'"  ��Include your web address here; the http:// prefix is optional, but do include ftp:// if required


�PAGE \# "'Page: '#'�'"  ��How will technology or technical information obtained from the project be distributed or otherwise implemented? Methods can include publication, holding of workshops, incorporation in agency standards or facilities, and commercialization. Also describe where additional data on this project can be found on the web, if available.


�PAGE \# "'Page: '#'�'"  ��Briefly describe past major accomplishments and quantitative outcomes by year. List only one accomplishment per row, using multiple rows for a single year if necessary. If you need more rows, press Alt-R from within this table. Use Alt-D to delete rows.


�PAGE \# "'Page: '#'�'"  ��List other BPA projects that support or are dependent upon this project.


�This component defines the budget estimated to complete project design, review and necessary approvals. The objectives defined for funding in this component should be those leading to project implementation. Examples of such objectives would include baseline assessments, NEPA (including ESA) review and approvals, Council “three-step” review, and project engineering and design.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�This component defines the objectives to take the project through the focus of its strategy. Examples would be facility construction, habitat enhancement and research. This phase completes a strategy, as distinct from ongoing operation and maintenance or monitoring and evaluation. Even if the strategy will take many years to complete, its scope and budget should be defined here. If the phase will take more than one year to complete, only include the tasks to be funded in 2001. Most “on-the-ground” construction will likely be done by subcontract. Please estimate a budget for this work even if current bids are not available.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�This component defines annual costs for the necessary operation of a completed project; the labor, materials and management to perform the project’s functions. This also defines the maintenance needed to preserve the investment in the project. These costs are anticipated to be required over the life of the project.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�PAGE \# "'Page: '#'�'"  ��This component defines annual costs for long term requirements to collect and analyze data about program strategies and previous project implementation. This is distinct from research undertaken to assess potential program strategies or address gaps in scientific information. As with operation and maintenance, these costs are generally long term commitments if not permanent but should be defined in duration according to the monitoring design.


�Briefly describe measurable objectives, tasks, and the schedule and costs associated with each. Objectives do not need to be listed in any particular order, and need only be listed once, even if there are multiple tasks for a single objective. List only one task per row. To add rows, press Alt-R; to delete rows, press Alt-D.


�PAGE \# "'Page: '#'�'"  ��Number objectives sequentially, such as “1. Increase salmon population.” Once an objective has been defined, just refer to it by number in successive rows (if you have multiple tasks for the objective). Objectives do not have to be listed in date order.


�PAGE \# "'Page: '#'�'"  ��Assign tasks sequential letters, such as “a. Raise hatchery salmon”, “b. Release salmon”. List only one task per row.


�PAGE \# "'Page: '#'�'"  ��How many fiscal years will this task take to complete? Duration should be from this year to the year the task will be finished. Do not include previous years’ work on the task, and don’t calculate actual person-hours of work. You can indicate “ongoing” if there is no definite end date.


�PAGE \# "'Page: '#'�'"  ��Estimate the FY 2001 cost of this task to the nearest dollar. Task-level estimates may be rough figures. These estimates are subject to review and revision when Bonneville negotiates contracts in FY 2001.


�PAGE \# "'Page: '#'�'"  ��Check this box if the task will be performed by a subcontractor.


�PAGE \# "'Page: '#'�'"  ��Enter estimated total budgets as they apply to this phase for each year after 2001 through 2005.


�PAGE \# "'Page: '#'�'"  ��This section lists a) an overall itemized budget, b) budget totals from the previous sections, and c) comparisons to projections from FY 2000 and narrative describing changes in budget or scope since FY 2000.


�List FY 2001 budget amounts for each category. If an item needs explanation, explain in the Note column. To add more subcontractors, press Alt-R. Press Alt-D to delete subcontractors. To calculate the total, press Alt-C (this will calculate totals on the whole document). The total should match the sum of all task tables in previous sections.


�Estimate for environmental analysis-NEPA. See instructions document for specifics on how to estimate NEPA costs, or contact Nancy Weintraub, BPA, 503-230-5373.


�Press Alt-R to add more subcontractors, Alt-D to delete subcontractors. Please note that while this form only asks for a single total per subcontractor, for BPA’s statement of work you will asked to provide line-item detail for each subcontractor.


�PAGE \# "'Page: '#'�'"  ��This is a calculated total which should match the total of all task tables in Sections 4-7. If it doesn’t match, you will be asked to correct the error.


�PAGE \# "'Page: '#'�'"  ��This table calculates totals from the itemized budget above, and compares projections and data from the previous fiscal year.


�PAGE \# "'Page: '#'�'"  ��No input required. This figure is a calculated total of the task budgets in Sections 4-7. If this total doesn’t match the itemized budget total above, you will be asked to correct the error. Press Alt-C to calculate.


�PAGE \# "'Page: '#'�'"  ��If the project cost includes funds committed by Bonneville in FY 2000 that you expect to used in FY 2001(e.g. carryover funds, carryforward), show that amount. This will be deducted from the project cost and displayed in the next field as your total FY 2001 request. If unsure of the funds committed to your project, contact your Contracting Officer’s Technical Representative (COTR) Rollie Sivyer, BPA, 503-230-4210, for the most current balance for your project.


�PAGE \# "'Page: '#'�'"  ��No input required. This figure is calculated by subtracting previously committed funds from the FY 2001 project cost. Check this figure carefully, because this is the budget you are asking BPA to consider for FY 2001. Press Alt-C to calculate.


�PAGE \# "'Page: '#'�'"  ��See your FY 2000 proposal form for this figure, or visit � HYPERLINK "www.cbfwf.org/2001" ��www.cbfwf.org/2001�.


�PAGE \# "'Page: '#'�'"  ��No input required. This figure is calculated to show how much your current budget estimates increased or decreased from your projections in FY 2000. Formula is (difference of forecast minus request) divided by request. Press Alt-C to calculate.


�PAGE \# "'Page: '#'�'"  ��If your budget changed significantly from the FY 2000 projection, please describe why.


�PAGE \# "'Page: '#'�'"  ��If your project has added entirely new objectives/tasks, or has changed significantly since the FY 2000, describe the changes and rationale.


�List other funding sources and how they participate in your project. Enter a dollar amount in column 3. When all organizations have been entered, press Alt-C to calculate the total. Press Alt-R to add/insert more rows, or Alt-D to delete rows.


�PAGE \# "'Page: '#'�'"  ��Click in each field to display a drop down box with the choices of “cash” or “in-kind”


�This is a calculated total; press Alt-C to calculate.


�These values are calculated from out year totals in Sections 3-6; press Alt-C to calculate (no input required)


�PAGE \# "'Page: '#'�'"  ��Use this space to add any additional comments to the budget data described above. Limit to 300 words.


�Thank you for completing the FY 2001 Budget Update Form. Please print and save this file to diskette, and mail both to the address shown at the top of this document. To ensure a thorough review of your proposed work, this form will be screened for completeness. If it is not complete, it may be returned to you with a request for additional information.





